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GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
for week beginning a a. m. 21-28th ,936 FROM Engineering Department LETTER NO- 52
SUBJECT DETAIL
Water Storage
reported as being 3.50Mj at Millinocket 4.95H has been recorded












Small Ponds - 










Dec. 28th, 1936i Ripogenus Elev. 938.55 Storage 23,323 H w N
North Twin M 491.80 w 13,250 H H W
Small Ponds 000 W H H
Total Penobscot Storage 36,573 Mil. Cu. Ft
Dec. 23rd, 1935$ * Kennebec h 8,758 H h H
* 21st, 1936« M H w 20,023 H w M
Precipitation for the first 28 days of December at Ripogenus was
Job
1 -
1340 - Vent. No* 1 Ma ch i ne $ Structural steel platform and gratings erected below 
6 Meh a. the trusses and the three exhaust fans installed on the platform. Steel
framework for the pent house on roof erected and the economizers moved 
into position. Placing the asbestos wallboard on the steel frame of 
the pent house. Sunday, Dec. 27th, erected the structural steel hood 
frame vhich is supported from the dryer frames.
No* 6 Machinei work done on this machine is exactly the same as 
reported above for No. 1 machine.
Job 1345 - Wrapper Machine plates set for the new location of the calenders, reel and
Meh. Extension winder. Installing new bridgetrees for extension of the line shaft 
inside of the Experimental Machine Rom.
New monitor ready for the roof planking, skylight curb, and sky­
light. The other skylight relocated.
The 12 new dryers have been received, but not unloaded at this 
writing - no frames.






Boiler on the line this morning at 150^ rating, but was shut down 
temporarily to change the adjustment of the levers on the damper.
Changed the exhaust piping from paper machine engines over Sunday, 
Dec. 27th, so that they can feed into the new hot vzell in the Boiler 
House. Also changed over the traps in the Boiler House itself to feed 
into the new hot well.
Pipe coverers working in the engine room and the Boiler House. 
Masons plastering the hy-rib wall of the Turbine Room.
Completed drawings for new fourdriniers on No. 1 and No. 2 la chines 
at East Millinocket and now checking same. Working on layouts covering 
the new hoods over No. 1 and No. 6 paper machines at Millinocket. Jerk­
ing on various layouts in connection with the wrapper Machine Extension. 
Studying proposition of changing vertical dryers on No. 8 paper machine 
to staggered as on No. 7 machine.
W. Belke, erector from J. 0. Ross Engineering Co., arrived Satur­
day, Dec. 26th, in connection with erection of hoods and economizers 
over No. 1 and No. 6 paper machines.
H. J. Deutschbein crow working on structural changes in connection 
with the wrapper machine extension and the ventilating work in the 
machine room.




GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. 14th — 21st 1 936 FROM Engineering DepUTtmSUt LETTER NO. Si
SUBJECT DETAIL
wter storage
Job 1340 - Von 
1-6 Mchs.








Maxicaim Capacity of Ripogenus and North Twin - 45,000 Mil. Cu. Ft.
Dec. 21st, 1935, * * * * 11,419 * * *
* * * Total including Small Ponds - 11,419 « « ”
10 Yr. Avg. (Dec. 21st) Ripogenus & North Twin - 26,069 * * *
Dee. 21st, 1936, Ripogenus Elev. 937.70 Storage 22,343 « * *
North Twin * 492.00 * 13,390 * * «
• 19th, 1936, Small Ponds 1,070 * » »
Total Penobscot Storage 36,803 Mil. Cu. Ft.
* 16th, 1935s * Kennebec • 9,438 * * *
* 14th, 1936s * * * 19,766 * * •
Precipitation for the first twenty-one days of December, at 
Ripogenus 3.16*5 at Millinocket 4.81* has been recorded.
t. Qver No* 6 Machines Steel frame for Pent House all erected and
riveted. Now assembling Economizer in position.
Over No. 1 Machines Protection over machine under roof erected 
Sunday, Dec. 20th. Now cutting hole thru roof for Economizer.
» Steel for support of calenders, etc. is all erected, riveted
and floors patched in Experimental Machine Room and Basement.
Steel for new monitor and trolleys over new location of calenders 
erected and riveted. Two skylights removed.
Mill crew now chipping floor preparatory to setting foundation 
plates for machine extension.
Boiler in satisfactory operation.
Pipe Coverers working on insulation.
Pipers and Mechanics working on piping and incidentals.
Moved and tested-out the steam-turbine-driven boiler feed pump 
Sunday, Deo. 20th. New Hotwell full of water, but Exhaust Steam and 
Hot Return lines not yet cut-over.
waterproofing of roof completed Thursday, Dec. 17th.
Two men completed their work at Sebocmook Saturday, Dec. 19th.
One man (part time) on East Millinocket Boiler House.
Working on Changes to .Tapper Machine, Western Farm Survey, New 
Foundriniers for ^1 and ^2 ma chines at East Millinocket, and Fourdrinier 
and Press Changes No. 7 and 8 Machine at Millinocket.
tl. F. Taylor (Goodyear Rubber Co.) called Dec. 16th.
George Ordway - Barrett Inspector - called Dec. 18th.
Mr. Estes (Insurance Inspector) called Friday, Dec. 18th.
Weldon and Gram from Seboomook to home office Dec. 21st.
Diet. FGB




GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
for week beginning 8 a. m. $@<3. 7th - 14th, 19 36 FROM Engineering Department letter no. 50
SUBJECT DETAIL
Water Storage Maximum Capacity of Ripogenus and North Twin - 45,000 Mil.
Deo. 14th, 1935$ * * * * . 11,924 *
* * * Total including Small Ponds - 11,924 n




Dee. 14th, 1936$ Ripogenus Elev. 937.65 Storage 22,286 *
North Twin « 491.80 * 13,250 *




Total Penobscot Storage 37,476 Mil.
* 9th, 1935$ * Kennebec * 9,600 *
Cu. Ft.
M H
* 7th, 1936$ * * * 19,966 • H W
Precipitation for the first thirteen days of December, at 
Ripogenus 1.60*j at Millinocket 3.26* has been recorded.
Job 1340 - Ven 
1-6 Mchs.
t. Protection over No. 6 installed Sunday 13th. Cutting thru roof
for economiser to-day, Monday.
No work on this job by mill crew on account of break down on
No. 1 paper machine.
Job 1341 -
Haug Refiner Started up Saturday Dec. 12th. Now in regular service.
Job 1345 - Ura 
per Machine 
Extension
p- Concrete Foundations, for columns under new location for Calenders
completed, and steel is being erected to-day.
Steel frame for monitor and trolley runs over new Calender location 





New boiler *on-the-line* at 125^ to 150^ of rating.
No. 1 Boiler has fire banked.
Adjustment of controls on new boiler under way.
Pipefitters and mechanics working on piping and incidentals.
Waterproofing of roof, delayed b^^ea|h^rdc^^ition^, should be 
Two men at Seboomook.
One man on East Millinocket Boiler House.
Working on Changes to wrapper Machine, Western Farm Survey, New 
Fourdriniers for ^1 and £2 machines at East Millinocket, Fourdrinier 
and Press Changes No. 7 & 8 Machines at Millinocket, lay out of Bearings, 
Couplings and Pulleys for replacement of No. 1 backline shaft, line and 
grades for new piers and shafting No. 1 paper machine, computed and 
issued Monthly Inventories.
Miscellaneous H. J. Deutschbein crew released from East Millinocket Boiler House 
December 9th, and began work on wrapper Machine Extension and Ventilation 
No. 1 - 6 Machine Room December 10th.
December 14, 1936
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
for week beginning 8 a. m. Nov. 30 — De c. 7 ’936 from Engineering Department letter no. 49
SUBJECT DETAIL
water Storage Maximum Capacity of Ripogenus and North Twin - 45,000 Mil. Cu. Ft.
Deo. 7th, 1935> " " " " 12,471 * * "
" " " Total including Small Ponds - 12,471 " " "
10 Yr. Avg. (Dec. 7th) Ripogenus and North Twin - 27,107 * " M
Dec. 7th, 1936* Ripogenus Eley. 937.65 Storage 22,286 * * M
North Twin " 491.80 * 13,250 " * *
Dec. 5th, 1936» Small Ponds 2,558 » » »
Total Penobscot Storage 38,094 Mil. Cu. Ft.
Dec. 1st, 1935s * Kennebec * 3,622 « « «
* 1st, 1936 s « « « 20,399 * » »
Precipitation for the month of November, at Ripogenus 1.80*j at 
Millinocket 1.97* -was recorded. Precipitation for the first six days 
of December, at Ripogenus 0.49”5 at Millinocket 1.96* has been recorded.
Job 1340 - Vent . Fan Platform steel erected and riveted at No. 6 Machine.
1-6 Machs. One trolley beam erected. 
All Sunday work.
Jbb 1341 Foundation built and refiner set up and grouted.
Haug Refiner Expect to complete this week.
Job 1345 - Ext, 
of wrapper Meh, Starting work on foundations to-day.
Job 2179 New heater and hot weL L tank erected & riveted. Bloor and wall
New Boiler facing near hot well completed, Fans and motors lined-up and grouted. 
Erecting piping and applying insulation. Drying-out fire under boiler. 
Coal conveyor extended and coal in new bunker, waterproofing roof. 
Bricking up opening in river wall. Expect to release Deutschbein*s 
crew Dec. Sth or 9th.
Job 3142 Completed except for removal of old Saveall.
Vac. Saveall




Two men at Seboomook.
Department Three men on East Millinocket boiler house.
Working on changes to Wrapper Machine. (Two men).
Completed plans for ventilation of //I and ^6 paper machines.
Working on Weston Fdnn flowage Survey.
Made field notes for physical inventories at the three mills.
Miscellaneous R. J. McDonald, Superintendent, and G. E. Shipmen, Chief Chemist, 
from Donnacona Mill visited Millinocket and East Millinocket Wednesday 
and Thursday, Dec. 2 and 3. They were particularly interested in the 
design and operation of the Great Northern Grinders.
Leo Cormier and George Ordway called Thursday, Dec. 3rd.
Messrs. McLeod, start, Start Jr., and Cle^ here Friday Dec. 4th 
to discuss paper ma chines changes for the Millinocket Mill. Mr. McLeod 







GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. NOV. 23 — 30th, 19 36 FROM EnginOOring Department letter no. 48
SUBJECT DETAIL
Water Storage
Job 1331 - Scr 
Room Roof
Job 1340 - Ven 
1-6 Mach Rms




Job 3144 - Heat 
gate Masonry






Maximum Capacity of Ripogenus and North Twin - 45,000 Mil. Cu. Ft.
Nov. 30th, 1935: « * * * 13,100 « * *
* * * Total including Small Ponds - 13,100 « » «
10 Yr. Avg. (Nov. 30th) Ripogenus and North Twin - 27,214 « « *
Nov. 30th, 1936: Ripogenus Elev. 938.00 Storage 22,685 « w «
North Twin " 491.40 " 12,970 " * "
* 28th, 1936: Small Ponds 3,575 * " *
Total Penobscot Storage 39,230 Mil. Cu. Ft.
Nov. 25th, 1935: * Kennebec * 9,651 M ” *
H 23rd, 1936: « « w 21,814 « « «
Precipitation for the first twenty-nine days of November, at 
Ripogenus 1.66H; at Millinocket 1.97H has been recorded.
* This job will be finished to-day, Nov. 30th.
t. Structural Steel for Economizer and Fan Platforms, inside building,
, is erected, but not riveted. (Sunday work).
g Old Refiner removed.
Excavating for new founuations.
Coal Spouts received and being erected. Flues all here and erected. 
Grouting Fans and Motor Foundations. Insulating crew working on flues. 
Hot Well Tank and Heater received and now being installed. Stoker 
erector-operator here and preparing to start up. Wood fire under boiler; 
expect to start stoker coal fire tonight.
Waterproofing of roof starts to-morrow Dec. 1st.
Painting gates and hand rails.
Wiring completed. A little more work to do on the piping to 
u complete the job.
Two men at Seboomook.
Three men on East Millinocket boiler house.
Working on changes to wrapper Machine.
Completed detail of doors for fire protection to Briner Economizers 
^1 and ^6 paper machine ventilation system.
Working on Weston Farm Flowage Survey.
Issued job record covering changes to fourdrinier and press parts 
to ^7 and ^8 paper machines at Millinocket.
Oscar Hahnel and George Ordway - Barrett Roof Inspector - visited 
Tuesday, Nov. 24th.
Bertrand from Seboomook called Wednesday, Nov. 25th.
K. G. Macaulay, Boiler Inspector, called Friday, Nov. 27th.
Mr. Dayton, stoker erector, arrived at East Millinocket Sunday 
Nov. 29th.
Mr. Leo Cormier of Bangor Roofing and Sheet Metal Company 
called Monday, Nov. 30th.




GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
for week beginning 8 a. m. Nov. 16*23rd 1'36 from Engineering Department letter no. 47
SUBJECT DETAIL
iMter Storage Cu.Ft. w «
H H
M H
Maximum Capacity of Ripogenus and North Twin - 45,000 Mil*
Nov. 23rd, 1935* * * * * 13,847 *
* " * Total including Small Ponds - 13,847 *
10 Yr. Avg. (Nov. 23rd) Ripogenus & North Twin - 27,415 *
Nov. 23rd, 1936i Ripogenus Elev. 938.86 Storage 23,683 *
North Twin « 491.05 * 12,725 *






Total Penobscot Storage 40,588 Mil. Cu. Ft.
Nov. 18th, 1995« " Kennetee " 9»799 " H
* 16th, 1936: « w h 21,785 * H M
Precipitation for the first twenty-two days of November, at Ripogenus 
1.48*| at Millinocket 1.73* has been recorded.
Job 1331 - Scr 
Room Roof.
» waterproofing delayed by weather.
About 50^ completed.
Job 1340 - Ven 
Mach. Room





Boiler erection and boiler setting is completed. Setting 
now "drying out**. Pipe insulation started Saturday, Nov* 21st. 
Boiler insulation started Thursday, Nov* 19th* Finished gunite coal 
bunker and monitor. Erecting flues. Installing coal conveyor drive.
Job 3144 - Heai 
Gate Masonry
1 Practically completed.
Painting hoists and hand rails.





Two men at Seboomook.
Three man on East Millinocket boiler house*
working on changes to wrapper Machine* 
working on weston Farm Flowage Survey.
Mr. Bowler visited Bangor, Madison and Augusta Friday and Saturday*
miscellaneous H. L* Foster loading Steam Shovel sold to Callanan Road 
Improv ament Company.
Messrs, ^hitcomb, McKay and Hilton visited Penobscot Mills Nov* 
18th and 19th.




GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
for week beginning s a. m. 9th-16th 19 36FR ° M Engineering Department letter no. 46
SUBJECT DETAIL
^ater Storage Maximum Capacity of Ripogenus and North Twin - 45,000 Mil.Cu.Ft.
Nov. 16th, 1935» * * « * - 15,000 * " *
* * * Total including Small Ponds - 15,000 * " *
10 Yr. Avg. (Nov. 16th) Ripogenus & North Twin - 27,072 * * *
Nov. 16th, 1936: Ripogenus Elev. 939.65 Storage 24,618 w * *
North Twin " 490.85 * 12,585 ” * *
Nov. 14th, 1936i Small Ponds 4,180 * * *
Total Penobscot Storage 41,383 MH. Cu. Ft.
Nov. Hth, 19351 * Kennebec * 9,422 « h h
* 9th, 1936: * * 21,502 * * *
Job 1331 - 
Room Roof
Scr<
Precipitation for the first fifteen days of November, at Ripogenus 
1.19*j at Millinocket 1.58* has been recorded.
.waterproofing started Thursday, Nov. 12th.
Job 1339 - 
House Roof




New The steam mains have been changed to their new location. The baffle 
walls are completed. The brick walls of the boiler setting are nearing 
completion. The 3* cover tile over top of circulating tubes are in 
place. The boiler erection is about completed, except for piping, valves 
and water column. The boiler was inspected and accepted by Mr. Macaulay 
for the Insurance Company on Saturday, Nov. 14th. The air heater is 
practically completed, and four portions of sections ”DM and*2* — con­
necting duct work — are in place. Additional floor in the basement and 
ash tunnel has been poured. The ash haul can now accommodate the new 
boiler. The bunker has been gunited except for the supporting girders. 
The floor in the monitor for the coal conveyor drive is poured.
Job 3147 -
House Roof
Pow ir Still working on copper flashing.
V Job 1340 - Ven 
lating 1-6 Meh 
Engineering 
Department
Unloading materials as fast as they are received. No actual work 
8 started.
Two men at Seboomook.
Three men working on East Millinocket Boiler House.
Completed installation drawings for hoods and ventilating system 
for fk and ^6 paper machines at Millinocket.
Figured inventories for all three mills.
Issued two Job Records and Requisitions for paper machine changes 
at Madison.
Making office computations on weston Farm Flowage Survey.
Mr. Chase returned from Madison Monday, Nov. 9th.
Mr. Bowler returned from Seboomook and Madison y/ednesday, Nov. 11th.
Mr. Prouty returned from Madison Thursday, Nov. 12th.
Miscellaneous
Diet. GMJ
Ml*. Delories of Fairbanks-Morse Company called Tuesday, Nov. 10th.
Mr. R. M. Day of Worcester Trap Rock Company inspected steam shovel 
which was for sale. This steam shovel has been sold to Callanan Road 
Improvement Company, South Bethlehem, N. Y.
Mr. H. 1. Foster of the Bucyrus-Erie Company inspected 50B steam 






GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
for week beginning e a. m. Hov. 2nd - 9th9 36 FnoM Engineering Department ^tter no. 45
SUBJECT
* DETAIL
Water Storage Maximum Capacity of Ripogenus and North Twin - 45,000 Mil. Cu. Ft.
Nov. 9th, 1935i * * * - 15,992 * * *
* M w Total including Small Ponds *• 15,992 H H M
10 Yr. Avg. (Nov. 9th) Mpogenus & North Twin * 27,323 * H *
Nov. 9th, 19361 Bipogenus Elev. 939.95 Storage 24,975 " * *
North Twin " 490.70 • . 12,480 » " «
» 7th, « small Pond. 3,875 " " "
Total Penobscot Storage .41,330 Mil. Cu. Ft.
Kot. 4th, 1935i " Kennebec " * 10,279 " • *
* 2nd, 1936i * * * 19,714 " * *
Precipitation for the i 
0.94"} at Millinocket 1.40"
?irst eight days of November, at Ripogenus 
has been recorded.
Started piling out pulp October 31at. Today have a total of 
393 tons of new pulp.
Job 1331 - 
Room Roof
SOT. Forms and falsework removed, steel trusses cleaned of dirt by 
scraping and the use of compressed air, protection over machinery 
removed, cleaned up around the job, and Deutschbein*s crew released 
Saturday night. This roof is now ready for waterproofing.
Job 1339 - 
Room Roof
mter Hahnel's crew arrived Wednesday, Nov. 4th, to waterproof thia
roof. The celotex has been applied, the felt mopped in pitch, and 
the gravel will be 2/3 of the roof area in place to-ni^*t.
Job 2179 - 
Boiler
New The main floor of the boiler house is now poured except for curbings. 
A portion of the basement floor, adjacent to the ash tunnel, has been 
poured. The 5Tank E. Ross Co.'s bricklayers arrived November 5th, have 
laid the fire brick facing in the ash tunnel, and a portion of the 
bridge wall. This crew will be increased to-morrow morning by six masons) 
3 from the Ross Company, and 3 from the Blllinocket mill. The baffle 
wall material received Nov. 3rd and erection started Nov. 7th. The feed 
water header to No. 4 boiler was connected Sunday, Nov. 8th. The blow-­
off piping for #4 boiler has been erected. The steel plate for boiler 
front was received at Millinocket by express this morning and trucked to 
East Millinocket. The water wall blocks which were short from original 
shipment, were received by express this morning, Nov. 9th. The boiler 
was put under preliminary hydrostatic test to determine tightness. Air 
heater assembled and completion is dependant on arc welding which is 
going on with day and night crews. The Sturtevant fans have been received 
and sections D and E of duct work were shipped by The Portland Company 
November 7th. Lining the coal bunker with Hermas tic has been completed. 
The Swartwout ventilator was received Saturday and is now installed. 
A carload of roofing gravel has been received and being unloaded to-day. 
Started Saturday to cut new flue opening in the chimney.
Job 3142 
Saveall
Painting and some pipe changes made during the week.
Job 3145
XLood Protecticn
This job completed Tuesday, November 3rd.
Job 3147 - 
Unnan enn?












The six Sturtevant ventilating fans received Friday, Nov. 6th. 
(Over)
DATE MAILED November 9th, 1936 SIGNED „ .Engineer.
FORM 17
Engineering Two men at Seboomook. Mr. Bowler also at Seboomook for the entire
Department week*
Three men working on East Millinocket Boiler House*
Completed general plan for hood and ventilating system for $1 paper 
machine.
Messrs. Chase and Prouty completed flowage.survey at Madison*
Took field notes for Monthly Inventory at all three mills*
Miscellaneous Mr. George Ordway of the Barrett Company called Tuesday, Nov. 3rd. 
Mr* John A* Hoss of the Frank E. Ross Company called Thursday,
Nov* 5th.
Mr* PerLee, Superintendent for the Deutschbein Company at Madison, 
spent the week-end (Nov. 7 and 8) in Millinocket.
Mr. A. L. Rider of the Elliott Company, called Monday, Nov. 9th.
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M.QCt. 26 — NOV. 2, 1s36 From Engineering Department letter no. 44
SUBJECT DETAIL
Wter Storage Maximum Capacity of Ripogenus and North Twin - 45,000 Mil. Cu. Ft.
Nov. 2nd, 19351 * w h h - 17,748 M •» *
hmm Total including Small Ponds - 17,748 ” w «
10 Yr. Avg. (Nov. 2nd) Ripogenus A North Twin - 27,289 M ” w
Nov. 2nd, 1936i Ripogenus Elev. 939.15 Storage 24,024 * * *
North Twin * 490.80 * 12,550 « * *
Oct. 31st, $36) Small Ponds 3,351 * w *
Job 1331 - Ser
Room Roof






Job 3144 - Hea
Gate Masonry








Total Penobscot Storage 39,925 Mil. CU. Ft.
Oct. 28, 1935i * Kennebec * 11,503 * * *
* 26, 1936i « « * 18,483 * M *
Precipitation for the month of October, at Ripogenus 6.15" j at 
Millinocket 4.65* has been recorded.
. Completed pouring concrete roof slab Oct. 29th. Jbrms and falsework
to be removed next week. Completed placing edgestrip. Roof now ready 
for waterproofing. Cleaning up around the job.
d Completed, ready to be put in service.
Finished brick lining in the air tunnel. Mr. Beck of the American 
Engineering Co. left East Millinocket Oct. 28th. He was relieved by 
Mr. Dayton, who has completed erecting the stoker as far as possible 
at this time. The guhite facing on the exterior of the monitor extension 
completed. The siftings hopper and connecting duct has been erected. 
That section of floor between the chimney and the turbine room has been 
poured. The water wall tubes and heaters were trucked from Millinocket 
Saturday night and are now in place.
Brick wall and windows torn out in order to get the saveall into 
the mill have been repaired. Completed building platform around save-all. 
Consistency regulator partly built.
d This job completed during the past week.
od Fill completed except for about one days work. The grass seed for
sowing the embankments has been shipped. When this is done, the job 
will be completed.
r Insulation and waterproofing nearly completed, working on copper
flashing. :
Two men at seboomook.
Throe men working on East Millinocket Boiler House.
Worked on details of Pen Houses for Economizers - Mill No. 1.
Wrked on arrangement of new dryers for wrapper machine at Mill No. J 
Mr. Chase went to Madison Oct. 29th to assist Mr. Prouty in making 
survey to determine a flowage damage.
G. I. Pippin of Ingersoll-Rand Co. called Oct. 27th.
Mr. Day of Diamond Power Specialty Corp, visited Millinocket and Eas' 
Millinocket, Oct. 27th, in regard to Soot Blowers for the Lower Mill.
F. S. Crowell of H. J. Deutschbein Co. called Oct. 27th.
Messrs. McLeod, Stafford and start were at Millinocket Oct. 27th and 
Mr?CSowte? 8tPSeboomoo£QSct. 27th. He returned again to Seboomook
November 2« 1936DATE MAILED nvfwuww* signed Engineer.
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
for week beginning 8 a. m. 0ctoboP itth, 1936 FROM Engineering Department LE™ No- 43
! SUBJECT DETAIL
Water Storage Maximum Capacity of Ripogenus and North Twin , - 45,000 Mil. Cu. Ft.
Oct. 26th, 1935i * * * * - 20,221 * * *
w w •» fotal including Small Ponds * 20,221 * * *
10 Yr. Avg. (Oct. 26th) Ripogenus & North Twin - 27,236 wee 
Oct. 26th, 1936i Ripogenus Elev. 937.13 Storage 21,693 « * *
North Twin * 491.20 * 12,830 * * "
Oct. 24th, 1936: Small Ponds 3,858 _* _ « "
Total Penobscot Storage 38,381 Mil. Cu. Ft.
Oct. 21st, 1935i " Kennebec • 12,750 " " "
Oct. 19th,193«« • " * No Report
Precipitation for the first twenty-five days of October, at 
Ripogenus 5.87*$ at Millinocket 4.65* has been recorded.




Truss Reinforcement now completed for the whole roof.
About 5800 Sq. Ft. of concrete roof slab in place (58% of total).
About 25$ of the forms removed.
False work completed for remainder of the roof.
All the wood staves in place and about 1/3 of the hoops installed.





No. 6 Dolby generator assembed <nd in operation.
This completes temporary repairs to Electrical Equipment at Dolby 
and East Millinocket.
The steam drum erected in its proper position. The stoker erector 
(A. E. Beck) arrived JFiday, Oct. 23rd, and now has the stoker about 
50$ erected. Practically all the brick for boiler setting has arrived. 
Brick lining of the air duct is about 50$ completed. Bricked up the
old flue opening in the chimney. Poured about 600 Sq. Ft. of floor
in front of the new boiler. The monitor is ready for gunite. Applied a






Job 3145 - no 
Protection
Connected white water pressure system into paper machine shower 
Sunday, Oct. 25th. Brich wall replacement about 70$ complete. Started 
work on platforms.
Pouring last section of concrete wall to-day.
□d Due to so much rain this past week, very little was accomplished on
the earth bank. At present it is about 75$ completed. '
Job 3147 Powe 
house roof
r Insulation and waterproofing about 75$ completed. Bad weather
slowed this job up.
Engineering 
Department
Two men at seboomook.
Three men working on East Millinocket Boiler House.
Worked on details of Pen Houses for Economisers - Mill No. 1
Worked on arrangement of new dryers for wrapper machine at Millinocket
Miscellaneous H. H. Leathers (BO Co.) at East Millinocket and Millinocket
October 19th.
James w. Torrent, Dayton Rubber Co. called Oct. 20th.
Winn WLlard, Link Belt Company called Oct. 21st.
Diet. GMJ
R. H. Boothby, Keasby & Mattison Co. called Oct. 21st.
Thomas Clark called oct. 21st. (Over)
date mailed October 26, 1936
FORM 17
S,GNED Engineer. |
Miscellaneous Messrs Pitman and Mi choils of the United states Gypsum
Continued Company called Oct. Ord with reference to roof insulation. 
Mr. Howarth of the Portland Company called Oct. 23rd. 
Mr. Bowler at Seboomook Monday, Oct. 26th.
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
for week beginning s a. m. October 12th, ,936 FROM ng Department letter no. 42
SUBJECT DETAIL
Water Storage



















Maximum Capacity of Ripogenus and North Twin * 45,000 Mil. Cu. Ft.
Oct. 19th, 1935* * * * * - 21,837 * n *
* w * Total including Small Ponds - 21,837 * w »
10 Yr. Avg. (Oct. 19th) Ripogenus & North Twin - 27,386 h « h
Oct. 19th, 1936j Ripogenus ELev. 934.80 Storage 19,144 * * *
North Twin * 492.00 " 13,390 * * *
Oct. 17th, 1936i Small Ponds 4,305 * w *
Total Penobscot Storage 36,839 Mil. Cu. Ft.
Oct. 14th, 1935s * Kennebec * 13,990 * * «
" 12th, 1936s * * * 15,850 * " *
Precipitation for the first eighteen days of October, at RLpogenus 
3.76Mj at Millinocket 3.51M has been recorded.
Truss Reinforcemert 95$ completed.
About 4500 Sq. Ft. of concrete roof slab in plaoe (43$ of total).
Old tank removed.
New tank received and now being erected.
No. 2 ft 5 Grinder Motors at East Millinocket repaired temporarily.
No. 5 started Thursday P.M.
No. 2 M Saturday A.M.
No. 6 Dolby .generator now being assembled.
Exterior brickwork completed. Boiler tube sections and mud drum in 
place. First erector arrived Oct. 13th. Second erector arrived Oct. 19th» 
Plan to work two 10-hour shifts, 7 days per week. This should take care 
of erection as fast as material arrives. Stoker erector expected Thurs­
day, Oct. 22nd.
Put in service to-day, October 19th.
Completed from West end to about 45 Ft. East of easterly gate.
Steel pile diaphragm complete to-day, Oct. 19th. Earth bank 70$ 
ti completed. Stop log guides in underpass completed.
r About 1/3 of old waterproofing removed and 75$ of this area covered
by new waterproofing.
Two men at Seboomook.
Four men working on East. Millinocket Boiler House.
Completed steel details for support of new ventilation in Millinocket 
old machine room.
forking on details of Pent Houses for Economizers.
J. E. Waterhouse here October 13 and 14th.
Messrs Steeves and Fronm (Worthington Pumps) called Oct. 14th.
Shipped Boilers to Sanders Engineering Co.
Mr. Bowler visited Seboomook Dam Oct. 15th, and Madison Oct. 16th.
Weldon visited Millinocket Sunday Oct. 18th.
Diet. FCB
SIGNED 4 1
date mailed October 19th, 1936 -——r\Y ' __ Engineer ?
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
for week beginning s a. m. October 5th, ’^6 FROM Engineering Department letter no. 41
SUBJECT DETAIL
Water Storage Maximum Capacity of Ripogenus and North Twin - 45,000 Mil. Cu. Ft.
Oat. 12th, 19351
* * * Total inoluding Snail Ponds
10 Yr. Avg. (Oct. 12th)Ripogenus and North Twin 
Oot. 12th, 1936i Ripogenus Elev. 934.42 Storage
North Twin * 492.10 *



























Total Penobscot Storage 36,525 1ail. Cu. Ft.
Oct. 7th, 1935, * Kennebec * 15,407 w « w
M 5th, 1936i »♦« * 16,587 0 w H
Precipitation for first 11 days of Ootober, 
Millinocket 1.37* has been recorded.




Forms removed -Job cleaned up - Waterproofing will complete. 
k $ ■ ■ "i e~ 7
Job 1331-Sc. 
Room Roof.
Steel for reinforcing Trusses received and 




Gonerete roof slab completed Oct. 2nd.
Bunker Steel all erected - Erecting snail m 
Temporary Boiler Feed piping put in service 
Good progress made on all piping past week. 
Brick work in river-sido wall within 8 ft.
embers in monitor. 
Sunday Oct. 11th.
of roof.
Car load of fire brick arrived this morning•
Job 3142
IMPCO Savoall
Machine received and set on foundation.
Worked on piping changes Sunday Oct. 11 th.
Job 3144 -Head 
Gate Masonry.
Gonerete completed from West end to the Easterly of 3 gates and









About 225 lin.ft. of steel pile diaphragm driven to ledge About 
40% of earthwork placed.
Materials for water proofing arriving. 
'
Two men at Seboomook Dam.
Four men working on East Millinocket Boiler House.
Ono man at Madison on Flood Protection.
Working on details Ventilation old machine room.
Computed Inventories all mills.
Miscellaneous. Mr. Bowler called on Portland Co. ^Magguire & Jones Co. Monday 
Oct. 5th, re.our recent orders for steoT, and at Madison on Construction 
Jobs.
John A. Ross called Wednesday, Oct. 7th, re.details of Boiler Setting 
Set Gar and start loading boilers sold Sanders Engineering Co. at North 
TWin Thursday, Oct. 8th.
A. L. Sargent A Mr. Monaghan of Philip Carey Co. called Oct. 9th., re< 
fUSTffi'Wlned Oot. .th.
---------Ms. M. Shors (ArmBtrong Cerk Products) called Oot. 9th.----------------------
DATE MAILED October 12th, 1936. signed Engineer
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
----------------------------------~—-----------------------------------------------------------------------------I----------
FOR WEEK BEGINNING 8 A. M. 28th, ,938 FROMEngin0ering PQJWrt^wt LETTER NO. 40
SUBJECT DETAIL |V
Wter Storage Maximm Capacity of Ripogenus and North Twin - 45,000 Mil. Cu. Ft.4^
Octr^, 193&r " * * * - 25, 197 * * *
* * M Total including Small Ponds - 25,197 H * ••
10 Yr. Avg.(0ct. 5th) Ripogenus and North Twin - 29,262 * * * 28310
Oct. 5th, 1936$ Ripogenus Elev. 935.63 Storage 20,035 * * *
* 4 North Twin * 491.88 * 13,285 * * w
Sept. 30th,'36 Snail Pond.
Total Penob
Sept. 30, 1935$ * Kenne
4,581 * * h 4
scot Storage 37,901 Mil. Cu.
bee * 16,868 * * *
* 28. 19361 " " " 17.582 " ■
Job 1339 Filtei 
House Roof.
(0&T !) H ■> MS'
Precipitation for the month of September, at Ripogenus 3.83*; at 
Millinocket 3.16* has been recorded.
Roof ready for waterproofing.




False work has been J^^^d tW^^be roof for about 10% of its area. 
About 50% of the necessary cozme ctiony have been reinforced by welding. 
Prepared trusses on the East half of the roof for the reinforcing steel. 
This reinforcing steel is to be shipped from Portland Tuesday Oct. 6th.
Concrete is poured for about 50% of the main roof and monitor. 
Working on forms for the remainder of the roof. About 20% of the 
South wall of the boiler house is bricked up. Hot water return piping 
in place, but no connections made up. Exhaust steam piping about 50% 
in place. Piping for filtered water line about 75% in place. Bunker
steel received this week and about 75% erected.
Job 3141 — Loe.
Rm. Improvement “°r Still working on this job. >8
Job 3142 - IMP( 
SaveaH
30 Saveall has not yet arrived. Installing piping Sundays.
Job 3143 - Ans< 
Hydro Station >n Installing Auxiliary water system.
fob 3144 * Head
Sate Masonry
Buttress North end wall 
westerly gate to-day.
concreted. Pouring concrete around
Job 3145 - 
flood Protects
About 146 feet of steel diaphragm driven to ledge. Have started 
infilling earth around this diaphragm at the rate of 55 yards per day.
Engineering 
Department
Two men at Seboomook Dam.
Three men working on East Millinocket Boiler House.
Prouty at Madison on flood Protection work.
Working on plane for ventil tion of old machine room, new refiner 
and Screen Room Hoof.
Took physical inventories at the three mills.
Miscellaneous
Slot. GMJ
Mr. Bowler visited Seboomook Dam Tuesday, Oct. 29th, Madison Mill 
Wednesday Oct. 30th, and again at Madison on Friday Oct. 2nd.
Mr. S. B. Stafford visited Millinocket and East Millinocket 
Thursday Oct. 1st in regard to fourdrinier changes at Lower Mill.
Steam Shovel and Drag Line Equipment sold to Sanders Engineering Co. 
shipped from North Twin Thursday, October 1st.
DATE MAILED October 5, 1936
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER




Maximum Capacity of Ripogenus and North Twin - 45,000 Mil. Cu. Ft.
Sept. 28th, 1935i * * * « - 26,712 * * *
* * * Total including Snail Ponds - 26,712 * *• *
10 Yr. Avg. (Sept. 28th) Ripogenus A North Twin - 30,237 ” ” M
Sept. 28th, 1936s Ripogenus Elev. 937.05 Storage 21,602 * * M
North Twin H 491.40 * 12,970 w w e
Small Ponds „ 5,105 *1...
Total Penobscot Storage 39,677 Mil. Cu. Ft.
Sept. 23rd, 1935s w Kennebec * 18,090 * * *
* 21st, 1936i * * « 18,478 * * *
for the first twenty-seven days of September, at
Ripogenus 3.83"$ at Millinocket 3.10* has been recorded.
Job 1339 Filter Concrete roof slab was finished Saturday, Sept. 26th. Forms have 
House Roof been removed for ten bays. Moving concrete mixer, air compressor, 
derrick, etc. to Screen Room. Removing forms and picking up around 
the job.






Screen Erecting derrick on North end of Store Room roof, scraping gravel 
from Sulphite Screen Room roof, and doing work preparatory to rein­
forcement of steel trusses.
All the main roof steel is erected and riveted. Building forms for 
concrete roof slab. Monitor frame about 75^ erected. Building forms 
for monitor roof. Bricklayers at work on river side wall of boiler 
house. Concreted part of the main floor to-day. Pipers erecting new 
exhaust steam piping, drip piping and filtered water lines. Got a 
substantial amount of this pipe up in the engine room Sunday last.
Job 3141 - Locker
Room Improvements
Job 3142 - IMPC3
Saveall
Job 3143 - Ansoa
Hydro Station
Job 3144 - Head 
Gate Masonry
etc.
Papermakers* section 75^ completed
Saveall expected this week. Installing piping, pumps, motors
Installing Auxilliary water system.
Job 3145
Hood Protection
Concrete completed and forms stripped from Madison Woolen Co.’s 
building to South deep gate. Twenty feet of wall North of gate concreted 
One-half of buttress North end wall concreted. Stems of deep gates 
spliced out.
About 126 Ft. of steel diaphragm driven to ledge.
Department
Miscellaneous
Two men at Seboomook Dam.
Pour men working on East Millinocket Boiler House.
Prouty at Madison on Blood Protection work.
forking on plans for ventilation of old Machine Room, Screen Room 
Roof, New Refiner, Bridge and Tank for Spruce Wood Department.
K. G. iMhuley here Wednesday and Thursday the 23rd and 24th 
inspecting boilers.
W. u. Leighton (Sanders Engineering Co.) arrived Sept. 23rd to
load steam shovel and <• Expect to ship these cars t • 23rd.Francis M. Hartley, Jr. (National Lead Co.) called Sept. 25th




GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. Sept. 14, 19 36 FROM engineering SepartL.wnt LETTER NO. 38
SUBJECT DETAIL
..at er storage aximum Gapicity of Ripogenus and North Twin *
Sept. 21st, 1935s M wee
w h h pot al including Small Ponds
10 Yr. Ag (Sept. 21st) Ripogenus A orth Twin
Sept. 21st, 1936s Ripogenus -lev. 937.90 Storage -
North Twin H 4*0.85 M


































Sept. 16th, 19351 " Kennebec M 19,221 H H
H 14ti , 1936: M H tt 18,834 W ♦»
Precipitation for the first twenty days of September, at 
2.86*% at lillisocket 2.52” as been recorded.
Ripogenus
Job 1339 Hite 
iouse Roof
r
Trusses have been reinfnrcea for 10 Jays.
Forms completed for 10 cays.
Concrete roof slao conpleteu for 6 bays.
Job 1331 Scree 
Room Roof
n Gravel for concrete is delivered.
Lumber for forms is received.
.ire mesh reinforcement is recuiveu.
Steel reinforcing members for trusses Las been aetailed and 
requisitioned.
Job 2179 New 
Boiler
JL1 Columns are erected and most of main roof steel in place and ^eing 
rivited. Four Brick layers workii. • alterations in enu wall completed 
now working on Town-side wall.





otor ii stallea Sunday.









Installing water connection to town system.
..ate house about all aown.
Builaing forms ana placing concrete.





Two men at Seboomook Jain.
Four men working on Cast Millinocket Boiler I ouse.
v Prouty at Ladison on Floou Protection work.
v forking on plans for ventilation of ola ; achine Room, Filter louse
/ Roof, Screen Room Roof, Ne Refiner, Bridge ana Tank for Spruce wood 
department•
• iscellaneous Sept. 16 tr. i chay visited illinocket anu cast Millinocket
Sept. 17 , r. ; chay and Bowler visited Seboomook Dam.
Sept. 18 Mr. ; cKay ana Bowler visited I adison.
•
DATE MAILED S^pt . 21, 1936 SIGNED ^2**^ dngineer<
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. gQpf. 8"th 19 36 F ROM Engineering Department LETTER NO- 37
SUBJECT DETAIL
sMter Storage Maximum Capacity of Ripogenus and North Twin - 45,000 Mil. Cu. Ft.
Sept. 14th, 1935* * * * * 29,350 * * *
* * * Total including Small Ponds - 29,350 « « «
10 Yr. Avg. (Sept. 14th) Ripogenus & North Twin - 31,799 * * *
Sept. 14th, 1936i Ripogenus Elev. 938.38 Storage 23,126 * * M
North Twin * 491.00 * 12,690 - " *
Small Ponds 4,884 " " *
Total Penobscot Storage 40,700 Mil. Cu. Ft.
Sept. 9th, 1935s * Kennebec * 20,444 * * *
* 7th, 1936s * * * 18,850 *****
Precipitation for the first thirteen days of September, at Ripogenus 
2.34"t at Millinocket 2.41* has been recorded.
Job 1339 - M2 
Room Roof
ter Gravel and sand required for new concrete roof has been delivered on 
the Job. False work has been placed in the trusses under 10 bays. JMter-
** w Tnorr’oWi
Job 2179 Eight columns and part of roof system steel erected.
New Boiler Pump and tank foundations concreted.
Bridge wall foundation concreted to main floor.
Bricklayers started to-day relocating doors and windows in south end.
Mill pipers have started erection of piping.
Job 3141
Looker Bo Imp.




Job 3143 - Rept 
to Anson Units
lir Installing auxilliary water system* fe
Job 3144 - Heat 
Gate Masonry Demolishing Gate House and building forms.
Job 314S 
flood Protecti<
Excavating and doing some preliminary work* 
m
Engineering Two men on Seboomook Dam.
Department Three men working on East Millinocket Boiler House.
Prouty at Madison on flood Control work, 
forking on plans - ventilation of old machine room.
working on plans for Filter House Roof*
working on plans for Screen Room Roof.
working on Plan, Estimate and Job Record for new refiner*
Miscellaneous Sept. 10th. H. J. Deutschbein was in in the morning. 
Sept. 11th. F. C. Bowler to Madison and returned.
Diet. FOB
□ ATE MAILED Sept. 14, 1936 ~ Engineer.
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
for week beginning s a. m. August 31, 1^6 from Engineering Department letter no. 36












Job 3135 * Div­
ision GW Sys.
Job 3137 - Scr.
Room Roof








Maximum Capacity of Ripogenus and North Twin - 45,000 Mil. Cu. Ft.
Sept. Sth, 1935g * * -* * - 30,178 * * *
Total including Small Ponds - 30,176 * * *
10 Yr. Avg. (Sept. 8th) Ripogenus & North Twin - 32,684 * * *
Sept. 8t.\, 19361 Ripogenus Elev. 938.30 Storage 23,033 * * *
North Twin * 492.00 * 13,390 * * *
Small Ponds * ^418_JL_^^
Total Penobscot Storage 40,841 Mil. Cu. Ft.
Sept. 1st, 1935i * Kennebec * 22,572 * * *
* 1st, 1936t * * * 19,370 * * *
Precipitation for the month of August, at Ripogenus 5,37*$ at 
Millinocket 2.84* has been recorded. For the first seven days of 
September, Ripogenus has reported 0.85* rain and Millinocket has recorded 
1.04* rain.
H. J. Deutachbein Company started work on this roof to-day.
One carload of structural steel arrived end unloaded Sat. Sept. 5th.
Two cars of brick received Sept.5th.
All cast iron bases for building columns are grouted in place.
Forms stripped from steam tunnel.
Old smoke flue and economizer platform entirely removed.
Structural Steel and hy-rib in place ready for plaster in 
turbine room partition.





Worked on reinfer dng the steel work.
Mr. Deutechbein arrived with foreman to start these jobs. * SeP^* 
a
Two men working on seboomook Dam.
Two men working on East Millinocket Boiler House.
One man at Madison to supervise Flood Control.
Computed inventories all mills.
Working on Ventilation of old Machine Room.




•«*•■«“■> Sept. 8, 1936 ---- Engineer j
FORM 17
Miscellaneous Sept. 1st. W. A. Greenleaf here re Madison Blood Protection.
Sept. 3rd. W. W. Leighton, Sanders Engineering Co. here to 
load drag line rig.
A. R. Casper called.
Sept. 4th. A. E. Smith (Bernitz) here in the morning.
Mr. Leighton left in the evening — dragline rig billed out
Sept. 5th. John Dwyer here.
Sept. bth. Roy H. Brown *- Newton Paper Company, Holyoke, here 
in the morning.
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FORM 17
Miscellaneous Aug. 26th. H. S. Ferguson and Deutschbein leave in the afternoon. 
Continued Ffank Leaman (I. P. Morris) here 26th • 28th.
Aug. 27th. F. S« Rollins & W. B. Keenan here 27th - 28th visiting mills 
Miss vtoitcomb and two brothers arrived in the evening.
Aug. 31st. Harry Fonda and two men here to install S.K.F. bearings on 
one pulp grinder.
Started piling out pulpwood at Millinocket Monday Aug. 31.
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
for week beginning s a. m. August 17, >9 36 from Engineering Department letter no. 34
SUBJECT DETAIL
Water Storage Maximum Capacity of Ripogenus and North Twin - 45,000 Mil. Cu.
Aug. 24th, 1935$ H * * * 33,194 *
H * " Total including Small Ponds * 34,194 * "





Aug. 24th, 1936s Ripogenus Elev. 940.75 Storage 25,947 * *
North Twin * 490.50 * 12,340 M "




Total Penobscot Storage 42,456 * *
August 19th/351 * Kennebec * 26,111 Mil. Cu. It.
H 17th, ’36* * * " 22,240 " • M
Precipitation for the first twenty-three days of August, at 




Received and in service •
Job 217$
New Boiler
Old Coal Bunker completely removed. Smoke Hue removed except 
the bottom. Excavation completed for one-half the interior column 
footings. Excavation for the remaining column footings in progress. 
Old boiler foundations 90^ removed. Still cutting thru machine room 
foundation wall. Forms practically completed for the pipe tunnel. 
Cleared gravel pit and started hauling sand and gravel to the job.
Forty-three men, and two trucks on the job.
Job 3132
^1 Smooth Pres 1
Job completed.
Job 3134 - Sie 
Jordan Chest
51 Painting to complete. Motor not arrived.
Job 3135 • Div 
ision GW Sys. Installation of Digester Room Stairs and heaters to complete.
Job 3137 Scree] 
Room Roof
1 Installing waterproofing.
Job 3140 • Pul] 
wood Sluice
> Hie last shipment of sluice (six sections) arrived to-day, Aug . 24th.
Job 3142 - 
Saveall Doing some preliminary work.
Engineering
Department
Three men working on East Millinocket Boiler House job.
Two men working at Seboomook.
One man on "Description of Dams".
Completed plans for No. 1 Saveall Installation at Madison.
One man working on plans for ventilation of 1-6 machine room - 




Mr. John A. Ross of Frank E. Ross Company called Tuesday, Aug. 
18th to discuss boiler setting for East Millinocket new boiler.
Mr. Bowler at Seboomook to-day, Aug. 24th - expects to return 
tomorrow noon.




GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
for week beginning s a. m. August 10th, isB6 from Engineering Department letter no. 33
SUBJECT DETAIL i
f/ater Storage Maximum Capacity of Ripogenus and North Twin - 45,000 Mil* Cu. Ft.
Aug. 17th, 1935, " " " " 35,001 • " •
* " " Total including Snail Ponds - 36,628 " » •
10 Yr* Avg. (Aug. 17th) Ripogenus & North Twin * 35,452 * * *
Aug. 17th, 1936: Ripogenus Elev. 942.95 Storage 28,663 * * *
North Twin « 489.25 * 11,465 « * *
Small Ponds 4,135 " " \
Total Penobscot Storage 44,263 Mil. Cu. Ft.
August 12th, 1935, " Ksnnebeo • 27,746 " " "
■ 10th, 1936" " " " 23,008 " ■ "
-
Precipitation for the
3.30"} at Millinocket 1.44"
first sixteen days of August, at Ripogenus 
has been recorded.
No construction jobs underway at Mill No. 1.
Job 2179
New Boiler
Old boilers all removed. Removing smoke flue and coal bunker.
Old plank roof and three roof trusses removed. Old boiler foundations 
50^ out. Excavation for tunnel completed, footings concreted, and 
now cutting thru machine room foundation wall.
Forty-one men, one truck, and one tractor.
Job 3132 - No.1 
Smooth Press Practically completed. One rope sheave to be installed Sunday.
Job 3134 * Stee
Jordan Chest In service. To be painted.
Job 3135 - Div­
ision GW System
In operation, giving good results.




Waterproofing to be done.







Active, about 10^ completed.
i
Ihree men working on East Millinocket Boiler House job.
Two men working at Seboomook.
One man on “Description of Dams’*.
One man working on Saveall installation * Madison.
One man with J. 0. Ross crew on ventilation 1-6 Machine Rm. Mkt. 
Completed sketch for rearrangement of pulpwood splitter - Mill ^L. 
Completed sketch and estimate for Bark Press installation * Mill #1. 
Furnished lines and grades for sidewalk - Town of Millinocket.
Miscellaneous
Diet. FOB
Mr. Bowler returned from Seboomook Tuesday, Aug. 11th.
Bilson Olney (Am. Refractories) called August 10th.
L. R. Smith and C. E. Hooper called August 13th.
L. E. King (West Darlington Clay Co.) inspected steam shovels Aug. 14.
F. W. Partsch and w. C. Anderson (Ross Engineering) arrived Sat. 
August 15th to get information for detailing ventilation for No. 1-6 
machine room.
DATE — AUgUSt lm
FORM 17
SIGNED ,
------- n” v f Engineer.
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER









Maximum Capacity of Ripogenus and North Twin - 45,000 Mil* Cu. Ft.
Aug. 10th, 1935» « * * 36,166 * * «
www Total including Small Ponds - 38,265 * M ”
10 Tr. Avg. (Aug. 10th) Ripogenus & North Twin - 36,369 * ” w
Aug. 10th, 1936s Ripogenus Elev. 943.02 Storage 28,750 * * *
f North Twin " * 12,130 w 2 ZAug. 8th, 1936, gwBl1 pond, ___*■___________I___1—
Total Penobscot Storage 45,402 nil. Cu. Ft.
August 5th, 1935> * Kennebec * 29,133 * * *
August 3rd, 19361 * * 24,566 " * "
The month of August has been very dry thus far) recording 
only 0.02M rain at Ripogenus.
No construction work under way at Mill fl.
One of the old steel trusses completely removed.
The old wooden roof with monitor about 90^ removed.
The hyrib partition over the concrete bunker has been removed.
Another bay of the southwest wall has been removed.
Concrete and earth has been excavated between boiler house 
and machine room and forms are being built preparatory to pouring 
concrete for the pipe tunnel.
About 26 feet of the old concrete bunker removed•
Steam main shoring has been completed preparatory to removing 
old trusses.
Forty-six men, 1 truck and mill tractor at work August 10th.
Three men working on East Millinocket Boiler * Job 2179.
Working on Rearrangement of Wood Splitter and Convey ©rat Mill fl.
working on Installation of Save-all - Madison.
Figured inventories of all three mills.
Furnished lines and grades for new sidewalk - Town of Millinocket.
Working on description of dams for Mr. Whitccmb.
Mr. Bowler at Madison Saturday, August 8th, at Seboomook to-day, 
August 10th.
Estimated and published two job records for Mill fl, and one Mill f3<
About sixty member of the New England Forestry Association 
inspected the Millinocket Mill on Monday, August 3rd.
Representative of Bartlett Hayward Company (Past Flexible
Coupling) called Thursday, August 6th.
Mr. H. J. Deutschbein called Friday, August 7th.
Diet. GMJ
DATE MAILED August 10th, 1936 SIGNED Engineer
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER











Biximm Capacity of Ripogenus and North Twin - 45,000 Mil, Cu. Ft.
Aug, 3rd, 1935s - 37,004 « « «
* * * Total including Small Ponds - 39,070 * w M
10 Yr. Awg. (Aug, 3rd) Ripogenus & North M* - 37,275 ewe
Aug, Mb 1936s Ripogenus MM» 943,08 Storage - 38,827 « W W
Werth Twin * 491,43 * • 13,005 « « «
Small Ponds Aug. 1st • - 5,157 » • •
Total Penobscot Storage, * 46,989 Mil. Cu, Ft,
July 29th, 19358 H Kennebec • 30,557 WWW
July 27th, 1938a * * w 25,563 » * «
Precipitation for the month of Julyj at Ripogenus 4,92 has been 
reported and at Millinocket 1,76* has bean recorded,
Completed,
Old Brisk Wall renewed both sides of Building.
4 old boilers renewed.
Remoirlng and of monitor.
Renewing Concrete structure of old Ash Ramp.
Building forma for conerata window sills.
Forty men, 1 truck & mill tractor at work August 3rd.
Rigger foreman, crew a truck to N,T. Darn after Jinnewink and 
miscellaneous small tools.
3 men working on Sast Mkt. Boiler Job 2179.
Working on Rearrangement Wood Splitter a Conveyor Mill 71,
Working on Installation of Saw-all Madison.
Inventories all three mills.
Working on description of dams for Mr. Witsomb.
Stenographer on vacation,
Messrs. Whitcomb, McKay, Hilton & Pearson visited Penobscot mills 
July 28th, 29th, & 30th,
A. A. Companion (Crucible Steel Co.) called July 28th.
Prouty left for Hang or Office & North Woods July 28th. ।
Mr. Robi® (Bollany, & Sargent) called July 30th.
K. C. Macaulay (Boiler Inspector) called July 31st.
R. H. Trimble (Inertol Co.) called July 3MU
Jim Taylor called August 1st.
DATE MAILED AUgUSt 3rd, 1935,
FORM 17
SIGNED
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER












Maximum Capacity of Ripogenus and North Twin * 45,000 Mil* Cu. Ft.
July 27th, 1935, . ■ » - * 37,837 " " "
* " * Total including 3nall Ponds - 39,903 " " "
10 Yr. Avg. (July 27th) Ripogenus and North Twin • 38,048 * * ”
July 27th, 1938, Ripogenus Hot. 942.60 Storage 28,225 " " "
North Twin * 492.70 " 13,880 " » "
July 25th, 1936, Snail Ponds * 5,839 " " "
Total Penobscot Storage 47,944 Mil. Cu. Ft.
July 22nd, 1935: * Kennebec M 30,871 « « ”
July 20th, 1936: * * 26,609 * * *
Precipitation for the first t wenty-aix days of July, at Ripogenus
4.48*j at Millinocket 1.64* has been recorded.
Installation nearly completed.
Neither Truck nor Batteries received yet.
Active work started on demolition Friday, July 24th.
Robert Gardner (officeman) arrived Saturday, July 25th.
Two bays brick wall - river side - removed.
Removing boiler-brickwork and piping, etc.
Started removal old ash dump roof.
Twenty-nine men, one truck and mill tractor at work Monday, 
July 27th.
Three men working on East Millinocket Boiler House - Job 2179.
Finished details Madison flood protection.
Finished details Madison steel sluice.
Working on plans installation saveall - Madison Mill - Job 3142.
Making details of dryer gears for Mill No. 1
Working on description of dams for Mr. Vfoitcomb.
A, D. Pike (Gates Rubber Co.) called July 21st.
H. w. Chase back from Madison July 21et.
A. E. Smith (Bernits Furnace) called July 22nd.
C. B. Sawyer (Rollway Bearings) called July 22nd.
C. K. Passmore (Walworth Mfg. Co.) called July 22nd.
H. J. Deutschbein & F. C. Crowell A Clark Thompson were at 
Millinocket and East Millinocket July 23rd.





SIGNED ""Cj Engineer j
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
for week beginning 8 a. m. j^y i3th, ’$6 from Engineering Department LETTER no. 29
SUBJECT DETAIL
feter Storage Maximum Capacity of Ripogenus and North Twin
July 20th, 1935« * * *
* »♦ * Total including Small Ponds









July 20th, 1936s Ripogenus Elev. 942.37 storage 








Total Penobscot Storage 49,233 Mil. Cu. Ft.
July 15th, 19351 « Kennebec “ 32,OU WWW
July 13th, 19361 " " M 28,200 WWW
Precipitation for the first nineteen days of July, at Ripogenus 





Job 1335 - Acid 
Storage Tank Tank is not yet received.
Job 1336 * Stee, 
Sates at ,uak- 
ish
L Gates and Racks are received.
Rack planed and mounted on stems.
One gate installed. Expect to complete Job this week.
Job 1338 E-P 
Lift Truck Truck is reported shipped. Not yet received.
Engineering 
Department
Two men on plans for East Millinocket boiler installation. 
Finishing tracings of steel sluice in Madison canal. 
Finishing details of Madison Flood Protection.
One man still at Madison Mill.
Making plan of Air Port for Town of Millinocket.
Working on description of dams for Mr. Whitcomb.
Miscellaneous Frank Pearson called Tuesday, July 14th.
H. H. Leathers and Charles Hulsart (B&W Co.) called Saturday, 
July 18th.







GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. 29th ’^6 F ROM Engineering Department LETTER NO- 27
SUBJECT DETAIL
Mter Storage Maximum Capacity of Ripogenus and North Twin - 45,000 Mil. Cu. Ft.
July 6th, 1935i " « * * 38,393 * • «
h ” « Total including Small Ponds - 43,041 M M H
10 Yr. Avg. (July 6th) Ripogenus and North Twin • 39,506 « « *
July 6th, 1936s Ripogenus Elev. 943.17 Storage 28,942 * " "
North Twin * 493.35 " 14,335 " " H
July 4th, 1936i Snail Fonda _ 8,865 "___ "___ *___
Total Penobscot Storage 52,142 Mil. Cu. Ft.
July let, 1935i " Kennebee " 31,953 " " •
June 29th, 1936s * ” * 30,080 « * *
Precipitation for the month of June, at Ripogenus 2.52Hj at
Millinocket 3.90“ has been recorded. For the first five days of July,
Ripogenus has reported 1.03* rain and Millinocket has recorded 
0.68° rain.
No Construction underway at Mills or ^2.
Engineering Two men on structural steel details for East Millinocket
Department Boiler House.
Made inventories of raw material at all mills.
Detailing steel pulp wood sluice for Madison canal.
One man at Madison pushing construction on division of 
Ground Wood System.
Surveyed house lots.
Finished details of Friction Pulley for Reel*off Stands. 
One man on vacation.
Miscellaneous C. 3. Sawyer * Rollway Bearings * called June 30th.
Wilson Olney - American Refractories * called June 30th.
0. S. Pike - Cochrane Steam Specialty Co. * called July 2nd.
Winn Willard - Link Belt Co. - called July 2nd.
H. J. Deutschbein called July 2nd.
L. R. Benjamin, Hobart,Tasmania Australia and R. Sandwell, Vancouver
hero re Great Northern Grinders July 2nd.
B. V. Cram called July 3rd.
Rear of drive cleared
Diet. FOB
Seboomook Dam July 2nd.
DATE MAILED _ . „
SIGNED
July 6, 1936 A A ' 9 — engineer l
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER







Maximum Capacity of Ripogenus and North Twin - 45,000 Ml. Qu. Ft.
June 29th, 1935s * * w 38,258 * * *
w w « Total including Small Ponds - 43,111 * H *
10 Yr. Avg. (June 29th) Ripogenus & North Twin - 39,598 * w "
June 29th, 1936s Ripogenus Elev. 943.70 Storage 29,617 * * M
North Twin " 493.60 * 14,510 * " *
June 27th, 1936s Small Ponds 10,972 * ” *
Total Penobscot Storage 55,099 Mil. Cu. Ft.
June 24th, 1935s * Kennebec * 31,537 * « «
* 22nd, 1936s « « « 31,578 * « "
Precipitation for the first twenty-eight days of June, at 
Ripogenus 2.52*| at Millinocket 3.89" has been recorded.
Amount wasted to-date approximately 19.9 Billion Cubic Feet.
Steel Gates for Quakish log sluice arrived at Millinocket, June 29th.
Ne Construction underway at Mills #1 or ^2.
Worked on details of Buck's Core Machine.
Completed plan and working on estimate of concrete platform in 
Train Shed - Mill ^1.
Completed plans for Division of Ground Wood System, and Mr. Chase 
has gone to Madison today to assist in getting this installation in 
service.
Detailing Friction Pulley for Reel-off Stand which is installed 
on No. 6 machine.
New study and estimate of steel sluice for Madison Canal.
Two men working on boiler plans for East Millinocket mill.
Two men surveyed house lots at East Millinocket.
One man to Bangor June 26th recording plan C-968 at Penobscot 
Registry of Deeds.
A. E. Smith, Bernitt Furnace Applicance Co., called June 23rd.
J. M. Aade and Nichols of General Electric Co. called June 25th.
Arthur F. King (Reading Iron Co.) called June 26th.
Mr. Hov/arth of The Portland Company here Friday, June 26th in 
regard to building steel sluice for Madison Canal.
Messrs. Hulsart and Leathers of The Babcock & uilcox Company here 
Friday June 26th in reference to boiler installation at Lower Mill.
Weldon in office Saturday morning, June 27th, and returned 
to seboomook in the evening.
Mr. Baldwin of American engineering Company (Taylor Stokers) here 





June 29th, 1936 —W j
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
for week beginning 8 a. m. 15th, 19 35 FROM ^gine oring Department letter no. 25
SUBJECT DETAIL
Water Storage Maximum Capacity of Ripogenus and North Twin •* 45,000 Mil. Cu* Ft*
June 22nd, 193 51 * H « « - 36,376 " " *
mh « ICtal including Small Ponds - 41,735 * w *
10 Yr* Avg. (June 22nd) Ripogenus & North Twin - 39,809 " * •
June 22nd, 1936» Ripogenus Elev. 943.92 Storage 29,898 ” * *
North Twin " 494.00 » 14,790 • " "
June 20th, 19361 Small Ponds M 9«769 * * "
Total Penboscot Storage 54,457 Mil. Cu. Ft.
June 17th, 1935i ” Kennebee • 31,857 • • •
- 15th, 1936. " H rt 31,609 • * *
Precipitation for the first twenty-one days of June, at Ripogenus
1.98”; at Millinocket, 3.74” has been recorded.
Wo experienced a very heavy thunder-shower Saturday evening, 
netting 0.93* rain at Millinocket.
Amount wasted to-date approximately 19.9 Billion Cubic Feet.
No Construction underway at Mills ^1 or ^2.
Engineering Working on details of Buck’s Core Machine.
Department Design and estimate of concrete platform in Train Shed - Mill 1.
Making general plan showing division of ground wood pulp system 
for Madison MUI.
New studies for Pulp Wood Sluice at Madison.
Surveying house lots at Millinocket and East Millinocket.
Working on description of all dams for Mr. Whitcomb.
Miscellaneous H. H. Leathers (B-W Co.) called Tuesday, June 16th.
John McLeod and S. B. Stafford here Wednesday, June 17th.
William Hilton and F. E. Pearson here Wednesday, June 17th.




June 22nd, 1936 Engineer
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
for week beginning 8 a. m. June 1st, ’$6 from Engineering Department letter no. 23
SUBJECT DETAIL
Water Storage
seven days of June, at Ripogenus
Maximum Capacity of Ripogenus and North Twin -
June 8th, 1935 s * " * « -
w « « Total including Small Ponds























Mil. Cu. Ft.M W N
W H H
Total Penobscot Storage 54,632 Mil. Cu. Ft.
June 3rd, 1935s w Kennebec w 31,600 « H K
w 1st, 1936s M M *» 32,077 WWW
the firstPrecipitation, for
0.02H> at Millinocket 0.42* has been recorded.
Amount wasted to-date approximately 19.9 Billion Cubic Feet.




Working on details of Buck*s Core Machine, design and estimate 
for Hood Protection Wall at Canal Headgates - Madison Mill, design 
and estimate for new platform in Train Shed at Mill No. 1, and 
completing details of Division of Ground Wood System at Madison.
W Two men laying out house lots * Millinocket Townsite.
Completed inventories at the three mills, and made computations 
of same.
Mr. Fisher of the American Engineering Co. called Tuesday, 
June 2nd in regard to Taylor Stokers.
Mr. Halvorsen of Norway called Saturday, June 6th, in 
reference to Great Northern Grinders.
Saturday afternoon, June 6th, the Engineering Department escorted 




North Twin Power Plant.
Mr. Bowler left this morning to meet Mr. H. S. Ferguson and 
H. J. Deutschbein at Greenville to accompany them to Seboomook 
Bowler expects to be in Madison Tuesday afternoon, June 9th.







GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. 19 36 F ROM Engineering Department letter no. 22
SUBJECT DETAIL
water storage Maximum Capacity of Ripogenus and North Twin * 45,000 Mil. Cu.
Juns 1st, 1935» « " * " 31,051 • "
" ■ •' Total including Small I'onds - 38,285 " •
Ft. w
N
10 Yr. Avg. (June 1st) Ripogenus & North Twin - 38,343 " * H
June 1st, 1936? Ripogenus Elev. 944.00 storage 30,000 H *
North Twin « 493.95 * 14,755 H *
May 30th, 1936? Small Ponds * 10.153 , » "
H
N
Total Penobscot storag. 54,908 Mil. Cu.
Muy 27th, 1935j " Kennebec « 30,363 " "
Ft.
" 25th, 1936? * * 31,015 * « «♦
Precipitation for the Month of May at Ripogenus was reported as 
being 6.00”j at Millinocket, 4.06” has been recorded.
Total waste to-date approximately 18.9 billion.
No work under way on construction jobs at Mill 1 and 2.
Engineering 
Department
Working on details of core machine.
Tracing plans for pulp wood sluice in Madison Canal.
Making plans and estimate for concrete platforms in Mill 1
Train Shed.
Making details for Division of Ground Wood Pulp at Madison.
Surveys for Mr. Seelye and Spruce Wood Department.
Prouty working on description and details of all dams for
Mr. Whitcomb.
Making material inventories at Millinocket and Madison.
Miscellanoous Mr. McKay arrived at Millinocket Tuesday, May 26th, and left for 
Boston Wednesday morning.
Mr. H. F. Granville (Eastern Tractor & Equipment Co.) called 
May 27th re gravel plant for Seboomook.
On Thursday, May 28th, D. F. Theriault left for Madawaska with 
Frank McKAil to inspect boilers and plants of Fraser Company.
George Clark (Foster-Wheeler Co.) arrived May 28th to get data 
for quotation on new boiler for East Millinocket; left Monday, June 1st.
Charles Turner left for Seboomook May 28th P.M. Returned Saturday 
May 30th.
Sunday, May 31st, H. W. Chase left for Madison to make inventories.
Diet. FCB
DATE MAILED June 1st, 1936
SIGNED L. Ji g
{ engineer. |
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. May 18, 19 36 FROM Engineering DOpt. LETTER NO. 21
SUBJECT DETAIL
Water Storage Maximum Capacity of Ripogenus and North Twin * 45,000 Mil.Cu.Ft.
May 25th, 1935# " " * * 30,100 * * *
h Total including Small Ponds * 37,527 " * *
10 Yr. Avg. (May 25th) Ripogenus & North Twin - 37,289 " " w
May 25th, 1936* Ripogenus Elev. 943.97 Storage 29,962 ” * *
North Twin * 494.10 « 14,860 " " "
May 23rd, 1936# Small Ponds * 10,257 w " "*
Total Penobscot Storage 55,079 Mil. Cu. Ft*
May 20th, 1935 s " Kennebec " 29,468 • • "
" 18th, 1936« " * * 29,790 « * «
Precipitation for the first twenty-four days of May at Ripogenus 
was reported as being 4.51rt> at Millinocket, 3.08* has been recorded.
Total waste to-date approximately 15.7 billion.
/ No work under way on construction jobs at Mills 1 and 2.
Engineering 
Department
J Working on details of core machine.
»/ Tracing plans for pulp wood sluice in Madison Canal. 
Recorded details of Nash Pump Shafts.
/ Making plans and estimate for concrete platforms in Mill 1 
Train Shed.
> Making details for Division of Ground Wood Pulp at Madison. 
Surveys for Mr. Seelye and Spruce Wood Department.
/ Prouty working on description and details of all dams for
Mr. Whitcomb. , . ( / „
Miscellaneous w 20th
Weldon & Winslow left for Seoboomook.
May 21st
Winslow returned to Millinocket Thursday.
T. W. McCabe & Phillips (Contractors on Grade Crossing 
Elimination) called.
A. B. Pike (Gates Rubber Co.) called.
May 23rd
^eldon and Felix returned from Seboomook.
May 25th
John Ross of Frank E. Ross Company called.
•
Diet. FCB




GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER









Maximum Capacity of Ripogenus and North Twin - 459000 Mil.Cu.Ft.
May 18th, 19351 “ " " " 27,998 " " *
" " " Total including Small Ponds “ 36,870 " H *
10 Yr. Avg. (May 18th) Blpogonua 4 Ripogenus - 36,588 " " "
May 18th, 1936» Ripogenus filer. 943.98 Storage 29,975 * " "
North Twin " 493.30 " 14,300 " ■ "
May 16th, 19361 Small Ponds 9,878 * * "
Total Penobscot Storage 54,153 Mil. Cu. Ft.
IMy 13th, 1935s * Kennebec w 27,427 * * "
« 11th, 19361 h « w 30,150 * * *
Precipitation for the first seventeen days of May at Ripogenus 
was reported as being 3.14*j at Millinocket, 2.22* has been recorded.
Total waste to-date approximately 13,608 Mil. Gu. Ft.
>r
jr All four sprockets received.
Installation not started.
Working on details of core machine.
Completed pencil design for steel wood-comreyor for Madison Canal 
and forwarded to Mr. Hall for criticism.
Recording shaft details for Nash Pumps.
Designing concrete platform for Shipping Room at Millinocket.
Working of details for Division of Ground Wood System * Madison.
Located original lot corners in 50 and 51 near Railroad Station 
and set now monuments.
Cross-sectioned storehouse yard and staked piers for Spruce Wood 
Department.
Ashton Gurley visiting mill since May 12th.
R. w. E. Leach called May 12th.
G. A. Hersey (Acme Mfg. Co.) called May 12th.
Messrs. Knight and Fox (Johns-Manville) called May 15th.
F. w. Partsch (Ross Engineering Corp.) called May 16th.
Weldon and Deutschbein called May 16th.
Mr. A. F. Wardwell (Treasurer Carthage Machine) called May 16th.





May 18, 1936 —A a Engineer
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. May 4th, 1^6 F ?om Engineering Department letter no. 19
SUBJECT DETAIL
Mt er Storage Maximum Capacity of Ripogenus and North Twin - 45,000 Mil. Cu. Ft.
May 11th, 1935i " * * 23,715 * * *
« h « Total including Small Ponds - 32,032 « « »
10 Yr. Avg. (May nth) Ripogenus & North Twin - 34,546 M ” ”
May 11th, 1936t Ripogenus Elev. 943.94 Storage 29,923 * * "
North Twin * 494.10 * 14,860 * * "
May 9th, 1936s Small Ponds w 9,577 * * "
Total Penobscot Storage 54,360 Mil. Cu. Ft.
my 6th, 1935i " Kennebee • 22,753 ■ • "
• 4th, 1936i " " * 30,547 * * »
Joal Scales
Job 1326
Precipitation for the first ton days of May at Ripogenus was 
reported as being 1.67w| at Millinocket, 0.83* has been recorded.










p Three sprockets received.
Waiting arrival fourth sprocket.
Engineering 
Department
Working on details of core machine.
Working on steel wood-conveyor for Madison canal.
Completing plan of Smooth Press & Marking Device for No. 1 
machine at Madison.
Working on division of Ground Wood System * Madison.
working on several designs for shipping platform in Train Shed - 
Millinocket.
Determination of original lot lines near RR Station.
Plan for foundations for relocated store house for Spruce Wd. Dept.
^miscellaneous G. A. Hersey, Acme Mfg. Co., called May 6th.
Geo. W. Hinkley, Dragon Cement, called May 7th.
Weldon to Seaboomook Wednesday May 6th, returned Saturday lay 9th.
Diet. FCB
* SIGNED .
DATE MAILED ^y U> 1936 -A Engineer.
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
for week beginning s a. m. April ay, ’9 30 FROM^ngmeerxng uepamment letter no.
SUBJECT DETAIL
Mt er Storage Maximum Capacity of Ripogenus and North Twin - 45,000 Mil. Cu. Ft*
May 4th, 1935* w * M * - 18,577 H * *
« » « Total including Snail Ponds * 26,327 ” * *
10 Yr. Avg. (May 4th) Ripogenus & North Twin - 28,406 ” ” *
May 4th, 1936* Ripogenus Elev. 944.00 Storage 30,000 ” M M
North Twin ” 490.40 * 12,270 « « «
May 2nd, 1936s 3nall Ponds M 9,289 " * H
Total Penobscot Storage 51,559 Mil. Cu. Ft.
April 29, 1935s " Kennebec " 15,443 M * "
* 27, 1936 * * * 28,879 « * *
Precipitation for the month of April has been reported as being
4.66* at Ripogenusi at Millinocket 4.34" has been reported. This
makes total rainfall at Ripogenus since January 1st 19.99” and at 
Millinocket 23.15”.






Erector from Toledo Scales Company, at Millinocket to-uay to make 
the necessary changes to give increased capacity.
Inside of pit completed and is in use. The main floor in the blow­
pit room is practically completed.
Engineering 
Department
Completed one tracing of parts for Buck's Core Machine and started 
laying out parts for another drawing. Revised smooth press drawings for 
^9 and ^10 paper machines to show the cone pulley drives. Waiting for 
drawings from Rice-Barton & Fales before we can complete our layout of 
smooth press for ^1 machine at Madison. Starting layout for new con­
crete loading platform at Millinocket Mill. Working on division of 
ground wood system for Madison Mill.
Made physcial inventories at all three mills.
Making survey to locate boundaries of land sold Bangor & Aroostook 
Railroad for Station grounds.
Miscellaneous W. S. Anderson, of Bancroft & Martin Rolling Mills, visited Tuesday, 
April 28th.
Messrs. Cram & Weldon left for Seeboomook Wednesday, April 29th, 
Weldon back Saturday night, May 2nd.
Harry Fonda called April 30th.
Mr. Benjamin of Messinger Bearings Inc. called May 1st.
P. A. Collins of Warren Steam Pump Co. visited Monday, May 4th.




FOR WEEK BEGINNING 8 A. M. FROM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
SUBJECT DETAIL
sMter storage Maximum Capacity of Ripogenus and North Twin - 45,000 Mil* Cu* Ft*
April 27th, 1935* * * 7,832 * * *
* * * Total including Snail Ponds * 13,306 « • •
10 Yr. AVg. (Apr. 27th) Ripogenus & North Twin * 25,137 M * *
April 37th, 1936i Klpogonua Slav. 943.15 Storage 28,916 Mil. 0u. Ft.
north Twin " 488.50 " 10,945 " " "
April 25th, 19361 brail Fond. " 8,277 " " «
Total renobscot storage 48,138 Mil. Cu. Ft.
April 22nd, 1935! " Ken- abeo » 8,584 " • "
» 20th, 1936i " * * 28,124 • • •
precipitation for the first twenty-six days of April at 
Ripogenus was reported as being 4.30 indies which makes a total 
of 19*24 inches since January 1st* At Millinocket, 4*09 inches 
has been recorded th© first twenty-six days of April, making a 
total of 22.53 inches since January lot.
Gno gate opened 6 Ft. at Ripogenus at 2 P#M. Tuesday, April 21st.
Still piling out ground wood at Millinocket and East Millinocket. 
Approximately 2092Tons piled out at Millinocket and approximately 




Repairs to : 2
Blow Pit
Job 1330
Sidewall and ceiling lining in place. The floor of the pit, and 
the main floor in the Blow Fit Row have yet to be replaced* This 
week should finish the Job*
Engineering
Deportment
Tracing first drawing of parts on Buck’s Core Machino. orbing 
on small scale plans of boiler houses at till three mills* Revising 
smooth press drawings of w10 paper machine to show cone pulley drive. 
Smooth press drawing of A smooth press at Madison practically 
canplot cd* or king on division of ground wood system at Madison*
Installing simplex meter on No* 3 water wheel unit at North Twin* 
Messrs Frouty, Richards and Cram returned from preliminary 
survey of Seboomook dam site, Monday night, April 20th*
Miscellaneous SU J. Deutschbein and 3M& Crowell visited Millinocket Monday 
and Tuesday, April 20th and 21st.
H. s. Ferguson, 0* N. Rove, H. J. Deutschbein, Frank Crowell, 
william Hilton, C. i. Hooper, F. C. Bowler and R* V* Seldon visited 
Seboomook Jam Wednesday, April 22nd.
L. A. Jouding of Bumble wire Rope Co., visited Friday, April 24th.
K. G. iMcauley, Boiler Inspector, here April 24th and 25th.
A. J. Haug called April 24th.
Jict. Ww
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Maximum Capacity of Ripoganuo and North Twin - 45,000 Mil. Cu. Ft.
April 20th, 1935i • * " * - 2,242 " » «
• " " Total including Small Ponds - 3,677 “ " "
10 Yr. Avg. (April 20th) Ripogenus & North Twin - 19,302 " » "
April 20th, 1936i Ripogenus Elev. 942.75 Storage 28,413 " " "
North Twin * 488.15 " 10,704 « « «
April 18th, 1936, Small Ponds " 7,910 " " "
Total Penobscot Storage 47,027 Mil. Cu. Ft.
April 15th, 1935s * Kennebec * 4,005 * * *
" 13th, 1936» * * « 27,275 « * H
Precipitation for the first nineteen days of April at Ripogenus was 
reported as being 3.99 inches, which makes a total of 18#93” since 
January 1st. At Millinocket, 3.83" has been recorded, making a total of 
22.27” since January 1st.
Gates at Ripogenus still dosed.
Still piling out ground wood at Millinocket and East Millinocket. 
Approximately 1,672 tons piled out at Millinocket this morning, April 
20th, and approximately 465 tons at East Millinocket.
Present scale of insufficient capacity. Job inactive for present.
New plank lining has been installed on two sides and one end at 
this writing.
Job a little better than 50^ completed.
Working on Buck’s Core Machine. Completed drawings on Beater Tank 
for No. 1 paper machine at Madison and requisitioned all the materials 
required* Working on No. 1 smooth press and marking device drawings 
for Madison. This job will soon be rounded up now* Working on Madison 
G-W. division job. Completed drawings on the most of the pipe systems 
and requisitioned same.
Messrs. Prouty, Richards and Cram at Seboomook making survey at 
new dam site*
R* V. Weldon at Boston Tuesday, April 14th.
Hr. Swaney of Gilbert Howe Gleason visited Thursday, April 16th.
Messrs* Brownell & Henderson of Brown & Wales visited Thursday, 
April 16th.
F. C. Bowler to Madison Saturday, April 18th and returned Sunuay, 
April 19th.
Messrs. H. J. Deutschbein and Frank Crowell arrived this morning, 
April 20th.
Started loading contractor’s equipment at North Twin for Seboomook ; 






April 20, 1936 ——>Engineer
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Maximum Capacity of Ripogenus and North Twin - 45,000 Mil. Cu. Ft.
April 13th, 1935i * « e « * 36 « " *
» * * Total including Small Ponds * 36 ” w *
10 Yr. Avg. (April 13th) Ripogenus & North Twin - 15,386 * H M
April 13th, 1936i Ripogenus Elev. 940.55 Storage 25,695 ” M M
North Twin * 488.85 " 11,187 * ” ”
April 11th, 1936i Small Ponds 8,107” ””
Total Penobscot Storage 44,989 Mil. Cu.Ft.
April Sth, 1935a M Kennebec * 2,600 * * *
" 6th, 1936a * " * 27,833 " * *
Precipitation for the first twelve days of April at Ripogenus was 
reported as being 2.99’*, which makes a total of 17.98” since January 
1st. At Millinocket 2.96” has been recorded which makes a total of 
21.45” since January 1st.
Gates at Ripogenus still closed.
Piling out ground wood at Millinocket and East Millinocket. 
Approximately 1345 tons piled out at Millinocket this morning, April 
13th, and approximately 360 tons at East Millinocket.
Coal scales installed but as they apparently haven1t sufficient 
capacity, a change will have to be made in the mechanism.
2 Ihe old pit lining has been removed. The west end of the pit has
the new plank lining in place and a start made on the north side.
Laying Buck's core machine out as it now is. This is a slow and 
tedious job as there are so many complicated parts to the machine. 
Completed layout of Beater Tank for No. 1 machine at Madison, and now 
tracing. Making various schemes for flood wall protection at Madison 
and estimating cost of same. Made preliminary drawing for arrangement 
of Madison Boilers and air heaters, forking on smooth press and marking 
device drawings for No. 1 machine at Madison. Laying out various pipe 
systems for the Madison ground wood division job.
Figured inventories for all three mills and issued monthly 
inventory report.
i
John McLeod spent Wednesday and Thursday, April 8th and 9th, also 
Saturday, April 11th at the Penobscot Mills.
winn Willard of Link Belt Co., visited Wednesday, April 8th.
Harry Leathers of B. & W. Co. visited Thursday, April 9th.
Mr. Boothby of Keasbey & Mattison visited Thursday, April 9th.
Mr. Humphrey of Fairbanks Valve Co., visited Friday, April 10th.
Diet. RVW
SIGNED *C Jx
DATE MAILED , , * - _ . * _ :V*April 13th, 1936 A v 7 Engineer.
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. l&TCh 30, 1936 F rom Engineering Department letter no. 14
SUBJECT DETAIL
water Storage Maxinam Capacity of Ripogenus and North Twin - 45,000 Mil. Cu. Ft.
April 6th, 1935i M " * * - 000 * w H
M M ” Total including Small Ponds - 000 ” " *
10 Yr* Avg. (April 6th) Ripogenus and North Twin - 13,933 w * *
April 6th, 1936: Ripogenus Elev. 936.92 Storage 21,456 « «• ♦»
North Twin * 488.60 " 11,014 H * H
* 4th, 1936: Small Ponds " 7.919 *»* _
Coal Scales 
Job 1326
Total Penobscot Storage 40,389 Mil. Cu. Ft.
April 1st, 1935: * Kennebec “ 3,077 * w M
March 30th, 19361 * * - 24,355 * * *
Precipitation for first five days of April at Ripogenus was 
reported as being 1.08” which makes a total of 16.07 inches since 
Jan. 1st. At Millinocket, 1.12 inches has been recorded for the 
first five days of April, making a total of 19.59 inches since Jan. 1st.
Holding Millinocket Lake 8M below crest of dam with one deep 
gate and one sluice gate open.
Gates at Ripogenus, and on small dams between Ripogenus and North 
Twin, all closed with exception of one gate up 10“ at Sourdnahunk Lake.
Piling out groundwood at Millinocket and East Millinocket. 
Approximately 889 tons piled out at Millinocket this morning, April 
6th, and approximately 368 tons at East Millinocket.
Raining hard to-day, 1.16 inches at 4 F.M, total.
Installing the Toledo scales on the 24H inclined belt conveying 
coal to the bunkers in the Boiler Housu. Installation will be com­




Repairs to ^2 
Blow Pit
Job 1330
South unit now changed and in service. Ihe groundwood foreman 
reports both pumps working excellent. Job now completed.
' I
Main floor in the Blow Pit Room stripped over No. 2 blow pit and 
the new floor timbers installed.




Making a layout of Buck’s Core Machine as it now is. This is 
necessary before a study can be made on how to simplify its mechanism. 
Made a working drawing of Nash pump shafts. Started layout of Beater 
Tank for No. 1 machine at Madison. Making preliminary calculations 
on flood wall protection at Madison. Making layout for smooth press 
and marking device on No. 1 machine at Madison, working on groundwood 
division job for Madison.
Made physical inventories at all three mills.
Charles Eklund, local Supt. for H. J. Deutschbein called Monday, 
March 30th.
F. C. Bowler left for Seboomook Tuesday, March 31st and returned 
Thursday night, April 2nd.
Ernest Wood, of Chase Parker Co., visited Wednesday, April 1st. 
Messrs. Larsen & Leafs of Norton Co., visited Thurs. April 2nd. 





10 < Q ^-Engineer
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 3 A. M. March 23rd, is 36 from Engineering Department LETTER NO. 13
SUBJECT DETAIL
Water Storage Maximum Capacity of Ripogenus and North Twin * 45,000 Mil. Cu. Ft.
March 30, 1935* « * * « - 967 M H "
« « * Total including Small Ponds - 967 * * *
10 Yr. Avg. (March 30th) Ripogenus and North Twin - 14,166 « « *
March 30th, 1936» Ripogenus Elev. 932.70 Storage 16,959 " " *
North Twin M 488.55 M 10,980 * H *
March 28th, 1936» Small Ponds * 5,369 " " *
Total Penobscot Storage 33,308 Mil. Cu. Ft.
March 25th, 1935i M Kennebec " 2,555 M * *
* 23rd, 19361 " * « 16,236 * * *
Precipitation for the first 29 days of March at Ripogenus was 
reported as being 7.40 inches} making a total since January 1st of 
14.95 inches. For the first 29 days of March 8.03 inches has been 
recorded at Millinocket, making a total of 18.41 inches since Jan. 1st.
Millinocket Lake 8* below crest of dam and two gates open to hold 
it at approximately this level for the time being.
Gates closed at Ripogenus and on small dams between Ripogenus 
and North Twin.
Piling out ground wood at Millinocket and East Millinocket.
Jhgs. to 16** 
J.W. Pumps 
Job 1327
North pump unit changed and working out excellent.
Making preparations to install the South unit to-morrow, 
March 31st.
60 Cycle Motoru No. 6 grinder motor was put back onto 40 cycle operation Monday
at B. Mlkt. night, March 23rd.
ingineering 
Department
i Worked on East Millinocket Boiler House completion. Started a 
layout of Buck1s Core Machine as it now is, in order to study it 
to see if it can be simplified. Vitorking on smooth press and marking 
device for No. 1 paper machine at Madison. Working on drawings of 
Ragged Lake Dam. Working on division of groundwood system for 
Madison.
Miscellaneous E. W. Weber of the U. S. Army Engineers at Easport, visited 
Monday March 23rd.
E. W. Prouty at Madison all week.
F. C. Bowler left for Boston and New York Tuesday, March 24th 
and returned Saturday night, March 28th.
F. R. West to Madison Wednesday, March 25th and returned Friday, 
March 27th.
Thomas McCabe, Contractor for B. & A. Underpass job at
Millinocket visited Friday, March 27th, with his foreman Herbert Phillips.
Diet. RVW
DATE MAILED March 30, 1936 Engineer.
FORM t7
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
for week beginning s a. m. unrnh 16, -1935 FR°M£ngineering Department letter no. ^2
SUBJECT DETAIL
Water storage Maximum Capacity of Ripogenus and North Twin • 45,000 Mil. Cu. Ft.
March 23rd, 1935, • " " * - 2,498 " " "
" " " Total including Small Pond* 2,498 " " "
10 Year Avg. (Mar. 23rd) Ripogenus 4 North Twin 14,120 " * *
March 23rd, 1938: Ripogenus Kiev. 922.05 Storage 7,265 Mil. Cu. Ft.
North Twin " 436.45 * 9,531 " • "
Small Ponds (Seboonook) " Jap50 " . • »
Total Penobscot Storage 18,646 Mil. Cu. Ft.
March 18th, 1935» * Kennebec " 2,847 « " "
* 16th, 1936t * " 4,637 « * "
Precipitation for th© first 22 days of March has been reported as 
being 6.61" at Ripogenusj at Millinocket, 7.40" has been recorded.
Gates closed at Ripogenus Friday, March 20th.
Running wet machines and piling out pulp at both mills.
Chgs. to 16" GW
Pumps - Job
1327
The North pump unit has been changed and is working very satisfactory» 
Making preparations for the South unit.
60 Cycle Motors 
at E. Ml kt.
No. 5 motor went back on the line as a 40 cycle motor Friday, 
March 20th.
No. 6 is now being assembled and will be put back into operation 
on 40 cycle current to-night or to-morrow.
Engineering
Department
Working on East Millinocket Boiler House completion. Started 
layout for No. 1 smooth press at Madison. Working on plans for 
Ragged Lake Dam. Working on paper machine report. Laying out 
division of groundwood system for Madison. Making estimates of 
various jobs anticipated for the year’s work.
miscellaneous Messrs Prouty and Nickerson left for Madison Thursday night, 
March 19th.
Messrs Leathers and Huleart of Babcock & Wilcox Company visited 
Friday, March 20th.
R. V. Weldon to Sheridan Saturday, March 21st and returned this 
morning, March 23rd.
DATE MAILED mMarch 23rd, 1936
FORM 17
SIGNED K. ; / /—
Engineer. j
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
for week beginning s a. m. March 9, 19 36 from Engineering Department letter no. IX
SUBJECT DETAIL
»Mter Storage Maximum Capacity of Ripogenus and North Twin - 45,000 Mil. Cu.Ft.
March 16th, 1935i ■ * " " - 3,896 H
" " « Total including Small Fonda - 3,896 •
10 Yr. Avg. (March 16th) Ripogenus 4 North Twin - 14,016 "
March 16, 1936i Ripogenus Elev. 894.31 Storage 0,000 "
Cheauncook " 912.81 " 0,000 " “ *
North Twin " 478.25 " 3.995 " * *
Ripogenus and North Twin System 3,995 ” M ”
Small Ponds 0,000 « * *
-
Total Penobscot Storage 3,995 Mil.Cu.Ft.
March 11th, 1935i * Kennebec * 4,047 * * *
* 9th, 1936s * " * 956 ******
Precipitation for the first fifteen days of March was reported 
as being 2.61" at Ripogenusj at Millinocket, 4.77** has been recorded.
Closed Millinocket Lake Dam Saturday, March 14th.
Transferred 1,000 H.F. back from steam to the hydraulic load
Sunday, March 15th.





GW Pumps - 
Job 1327
Scales have been received.
A complete pump unit has been assembled in the machine shop, and 








No. 5 grinder motor stripped down for change back to 40 cycles. 
The rotor is on the upper floor, stripped of its 60 cycle coils, 
and the 40 cycle coils are being prepared for reinstallation. Working 
on changes to stator. Cut over bus bars in control house this morning, 
March 16th.




Working on East Millinocket Boiler House Completion. Designing 
a new mechanical wood splitter for Millinocket. Working on Ragged 
Lake Dam. Making preliminary studies of paper machine installations 
for Millinocket. Working on division of Madison Ground wood System. 
Figured inventories for all three mills. Made estimates for Town of 
Millinocket on storm sewer projects.
E. W. Smith, Submarine Signal Co., visited Tuesday, March 10th.
Harry Leathers of Babcock & Wilcox Co., ” Friday, ** 13th.
Shipped one of our gasoline driven Moretrench pumps Saturday, 
March 14th, to Mr. McKinley of the Knox Lime Co. at Union, Me.
Diet. RO
March 16, 1936
SIGNEdS»J z-v - 2
- Engineer
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING 8 A. M. r f h 2, ,936 FROM Eng. Dept. LETTER NO. 10
SUBJECT DETAIL
Water Storage Maximum Capacity of Ripogenus and North Twin - 45,000 Mil.Cu.Ft.
March 9th, 19Wi " - 5,251 " " *
m h » Total including Small Ponds - 5,251 * » »
10 Yr. Avg. (March 9th) Ripogenus & North Twin - 14,979 " H ”
March 9th, 1936* Ripogenus Elev. 891•21 Storage 0,000 M *
Chesuncook " 912.03 " 0,000 « *




Ripogenus & North Twin System 2,790 " "
Small Ponds 0,000 • "
w
W
Total Penobscot Storage 2,790 Mil.Cu.Ft.
Uarch 4th, 1935. » Kennebec • 5,124 * " H
* 1st, 1936, * ■* « 2,630 * * H
precipitation for the first eight days of March was reported as 
being 0.16M at Ripogenusj at Millinocket, 0.84H has been recorded.
Transferred about 1,000 HP from hydraulic load to steam load at 
Millinocket, Sunday, March 8th.
Opened additional gate at Millinocket Lake, Thursday, March 5th 
Gates are now all clear of water.
East Millinocket averaged 54.6 HP per Ton last Wok.
Millinocket * 54.7 * * * * "
Chgs. to 16H 
GW Pumps -
Job 1327
Pump parts necessary to assemble one complete unit in shop, 
received from factory this morning.
Repairs to ^2 
Blow Pit - 
Job 1330
Lumber received but pit cannot be spared for the time being.
No. 24 Grinder 
Job 1328 Stone and Lathe installed. Job completed.
Engineering 
Department
Working out details for East Millinocket Boiler House completion 
and made preliminary estimates. Designing a new mechanical wood 
splitter for Millinocket. Made various studies of possible spur 
tracks and conveyors (together with preliminary estimates) for un­
loading car wood and piling out on ^1 and ^2 conveyors at Millinocket, i 
Making preliminary drawings in connection with paper machine report. 
Started layout for Madison ground wood division.
Made physical inventory at all three mills.
Miscellaneous G. I. Pippin of Ingersoll-Rand Co. visited Friday, March 6th. 
Messrs Estes and Grubert (Fire Insurance Inspectors) called 
March 5th.
Diet. RVW
DATE MAILED March 9, 1936 Snginaer
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
for week beginning s a. m. February 24, 19 36 from Engineering Department letter no. 9
SUBJECT DETAIL 1
Water Storage
Nos* 22 & 23
Grinders - Job
1325











Maximum Capacity of Ripogenus and North Twin - 45,000 Mil* Cu. Ft.
March 2nd, 1935i • * " 6,527 ■ " •
“ * * Total including Small Pond. - 6,527 " " "
10 Yr. Arg. (March 2nd) Ripogenus and North Twin - 16,145 " " "
March 2nd, 1936> Ripogenus Elev. 891.55 Storage 0,000 " " "
Chesuncook * 912.09 “ 0,000 " " "
North Twin " 477.85 " 3,733 " " "
Ripogenus and North Twin " 3,733 Mil. Cu. Ft.
Small Ponds • 0,000 " " *
Total Penobscot Storage 3,733 « * *
Feb. 25th, 1935i M Kennebec * 6,870 « « *
* 24th, 19361 " * * 4,754 * * «
Precipitation for the month of February was reported as being 
2.04M at Ripogenusj at Millinocket 3.36M has been recorded.
Increased opening at Millinocket lake, Tuesday, Feb. 25th. 
Millinocket averaged 54.1 H.P. per ton for past week.
East Mlkt* « 54.8 w * * * *
Stones have been installed in both grinders, and the Baxter system 
connected. Job now completed.
Job inactive, awaiting pump parts.
Grinder ready for stone.
2
The entire shipment of hard pine lumber has been received and 
unloaded.
Making studies and estimates of East Millinocket boiler house 
completion. Designing a new mechanical wood splitter for Millinocket 
Mill. Made a preliminary design and estimate of conveyors for 
unloading car wood and piling out on //I conveyor at Millinocket. 
Now making studies of possible spur trucks to accomplish same result* 
Working on comparative estimates of 2-roll and 3-roll paper machines. 
Securing field data for smooth press and groundwood system division 
at Madison Mill. Studying possibilities of pumping Millinocket Lake 
water into Ambajejus Lake.
P. C. Newbegin, Chief Engineer of B. & A., visited Tuesday, Feb. 25 
Messrs. Center and Johnson of Westinghouse Electric Co. visited 
Tuesday, Feb. 25th, re stokers.
Harry Leathers of Babcock & Wilcox Co. visited Wednesday, Feb. 26th 




liar ch 2, 1936 '
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
for week beginning s a. m. yeb. 17, 19 36 from Engineering Department letter no. 8
SUBJECT DETAIL
Water Storage Maximum Capacity of Ripogenus and North Twin - 45,000 Mil. Cu.Ft.
Feb. 24th, 1935: * * « * - 7,578 * H *
* " * Total including Small Ponds - 7,578 ” M M
10 Yr. Avg. (Feb. 24th) Ripogenus & North Twin - 17,149 * ” M
Feb. 24th, 1936: Ripogenus ELev. 
Chosuncook M 
North Twin ”
891.46 Storage 0,000 " * *
912.17 w 0,000 " * *
479.40 * 4.754 * * *
Ripogenus and North Twin M 4,754 « « »
Small Ponds 0.000 ** w M
.Total Penobscot Storage 4,754 Mil. Cu. Ft.
Feb. 18th, 1935: M Kennebec * 8,052 "
" 17th, 1936, « w * 4,570 * w *
Precipitation for the first twenty-three days of February was 
reported as being 1.44* at Ripogenusj at Millinocket, 2.68* has been 
recorded.
Millinocket averaged 53 H.P. per Ton for past week.
E. Mlkt. M 54 ***** * * «
Nos* 22 & 23 
Grinders - Job
1325
Stone has been installed in No. 22 grinder and is in service.
Chgs* to 16M 
G.w. Pumps
Job 1327
Waiting for miscellaneous pump parts so that a complete pump may 
be assembled in the shop*
Electricians hive their work carried along about as far as possible 
until the pumps are actually changed*
No* 24 Grinder 
Job 1328




Pumps in service and work completed.
Engineering 
Department
Making studies of East Millinocket Boiler House Completion. 
Checking drawings of 2nd suction press and smooth press for ^7 and 
f8 paper machines at Millinocket. Designing new four-foot wood 
splitter for Millinocket Mill, started study of conveyor for un­
loading car wood and piling out on No. 1 conveyor at Millinocket, 
working on comparative estimates of 2-roll and 3-roll paper machines. 
Studying possibilities of pumping Millinocket Lake water into 
Ambejejus Lake.
Miscellaneous John A. Ross called re boiler settings, Feb. 18th.
Dietl JOT




GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
for week beginning s a. m. peb. 10th, 19 36 FROM Engineering Department letter no. 7
SUBJECT DETAIL.
Water Storage
Nos. 22 & 23 
Grinders - Job 
1325
Chgs. to 16** G*
Pumps - Job
1327








Maximum Capacity of Ripogenus and North Twin - 45,000 Mil. Cu. Ft.
Feb. 17th, 1935i n w w « 8,737 * * "
" ” " Total including Small Ponds * 8,737 ******
10 Yr. Avg. (Feb. 17th) Ripogenus & North Twin - 18,277 * * *
Feb. 17th, 1936i Ripogenus Elev. 891.61 Storage 0,000 « * «
Chesuncook ” 912.23 * 0,000 - * **
North Twin H 480.75 " 5,653 " " "
Ripogenus and North Twin ” 5,653 ” ” ”
Small Ponds 0,000 ” " w
Total Penobscot Storage 5,653 Mil. Cu. Ft.
Feb. 11th, 1935s M Kennebec ” 9,316 ******
* 10th, 1936 s * * ” 5,380 * * «
Precipitation for the first sixteen days of February was reported 
as being 0.41" at Ripogenus$ at Millinocket, 1.00 inch has been 
recorded.
Job inactive.
1 The two electrical circuits are completed with the exception of
making connections at each end.
Millwrights are assembling a complete spare pump in the shop so 
as to make the shut-down of one purp as short as possible.
Grinder practically all erected and pipers installing necessary 
pipes, valves, etc.
Both of the old rotary Bowser pumps have been removed and the two 
s new Cameron centrifugal pumps have been installed on the existing 
foundations. 
f j 
Making studies of East Millinocket Boiler House completion.
Layouts for 2nd suction press and smooth press on ^7 and ^8 practically 
completed, forking on details of Ragged Lake Dam. Made power-gate 
tests North Twin units at 20 Ft. head. Working on comparative estimates 
of 2-roll and 3-roll paper rm chinas. Made paper drawing of private 
business block in Town for County Attorney’s Office. Made estimate and 
issued job records for Smooth Press No. 1 Machine at Madison, and 
Noble & Wood Hyarator for Madison Mill.
R. L. Brownell of Brown*Wales Co. visited Tuesday, Feb. 11th. 
President A. A. Hauck of University of Maine visited Thursday, 
February 13th.
H. L. Crouse visited Friday, Feb. 14th. j
F. C. Bowler to Madison and Augusta Friday and Saturday, Feb. j




February 17, 1936 Engineer ।
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
FOR WEEK BEGINNING B A. M. 3^ 19 35 FROM Eaginaering Department LETTER N°’ 6
SUBJECT DETAIL i
water Storage Maximum Capacity of Ripogenus and North Twin - 45,000 Mil. Cu. Ft.
February 10th, 1935: h « h « - 9>738 « « «
M H H Total including Small Ponds - 9,738 M M
10 Yr. Avg. (Feb. 10th) Ripogenus & North Twin - 18,940 M ”
Feb. 10th, 1936: Ripogenus filer. 892.22 Storage 0,000 « « »
(hesuncook « 912.36 « 0,000 * * «
North Twin * 482.20 H 6,626 H * *
Ripogenus & North Twin 6,626 M •
Small Ponds 0,000 H h h
Total Penobscot Storage 6,626 Mil. Cu. Ft.
Feb. 4th, 1935: H Kennebec " 10,622 M « H
M 3rd, 1936: « h ♦» 6,270 * * *
Precipitation for the first nine days of February has been reported 
as being 0.41** at Ripogenus| at Millinocket 0.90w has been recorded.
No. 4 Grinder
Motor - Job Installation completed and in operation.
1322
Nos. 22 & 23
Grinders - Job inactive.
Job 1325
Chgs. to 16”
The two electrical circuits are about 50^ completed.G.W. Pumps
Job 1327
^24 Grinder The greater part of this final grinder has been installed and
Job 1328 grouted in place. Now ready to install some of the smaller parts of 
grinder.
Pressure Pumps
Pa. Meh. Squ- Removed one of the old rotary Bowser pumps and installing to-day
irts - Job (Feb. 10th) one of the now Cameron Pumps.
1329
Engine ering Studying East Millinocket boiler house completion. Tracing layouts
Department for 2nd suction presses and smooth presses on ^7 and //8 paper machines. 
Working out some of the details on Ragged Lake Darn. Working on com­
parative estimates of 2 roll and 3 roll paper machines. Chase to 
Madison re proposed Noble & Wood refiner.
Figuring the inventories for all three mills.
Miscellaneous A. J. Hearn of Allis-Chalmers Co. visited Thursday, Feb. 6th.
Mr. Weir of Harbison-Walker Co. called February 5th.
Diet. RVW
SIGNED
DATE MAILED February 10, 1936 Engineer
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER
for week beginning s a. m. jan- 27th, ’ 936 FROM Engineering Department letter no. 5
SUBJECT DETAIL ’
water Storage
So. 4 Grinder 
Motor - Job 
1235
^os. 22 and 23
Grds. Job
1235
Olga, to 16M GW 
Pumps •Job 
1327
ESo. 24 Grinder 
Job 1328
Paper Lachin©





Maximum Capacity of Ripogenus and North Twin * 45,000 Mil. Cu. Ft. 
February 3rd, 1935« " " “ " 10,773 * " *
" " " Total including Snail Fonda 10,773 * " "
10 Yr. Avg. (Feb. 3rd) Ripogenus & North Twin - 20,350 * M "
Feb. 3rd, 1936s Ripogenus Kiev. 892.00 Storage 0,000 Kil. Cu. Ft.
Cheeuncook " 912.54 " 0,000 " " •
North Twin " 483.50 " 7,510 " " "
Ripogenus 4 North Twin " 7,510 * * "
Small Ponds 0,000 " " *
Total Penobscot Storage 7,510 Mil. Cu. Ft.
Jan. 28, 1935# * Kennebec * 11,882 « « «
* 27, 1936# « m h 7t380 w w »
Precipitation for the month of January reported as being 5.34* at 
Ripogenusj at Millinocket, 7.02H was recorded.
No. 4 grinder motor started up Tuesday, Jan. 28th. Experiencing 
a little trouble with upstream motor bearing, but hope to have it 
straightened out shortly.
Both grinders ready for stones.
Electricians working on the two new circuits which are required on 
this job.
Grinder received at the mill and unloaded.
Hoods completed, trolleys in place, etc. Steelwork will be 
painted later as time permits. This job will not be reported again.
Completed design of and requisitioned new sulphur melting pot 
for Millinocket Mill. Making various studies of 2nd suction presses 
and smooth presses for ^7 and ^8 paper machine. Inspected large bend 
in one of the steam mains in the boiler house j made drawing for same 
and requisitioned. Installed new cam on No. 3 unit governor at 
North Twin. Working on paper nachine comparative estimates.
Made physical inventories of all three mills.
C. B. Stanwood visited Tuesday and Wednesday Jan. 28th and 29th. 
George Ordway, Barrett Roof Inspector visited Tuesday, Jan. 28th. 
Mr. Beattie of Baldwin-Southwark Corp, left Tuesday night, 
January 28th.
Mr. Shepard of American Bituminous Co. and Mr. Prentiss of 
R. B. Dunning Co. visited Wednesday, Jan. 29th.
Mr. S. J. Lean visited Thursday, Jan. 30th.




February 3, 1936 —
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER






Nos. 22 & 23
Grds. Job
1235
Chgs. to 16* G$
Pumps - Job
1327
No. 24 Grinder 
Job 1328








Maximum Capacity of Ripogenus and North Twin - 45,000 Mil.Cu.pt,
January 27th, 1935* * H M * . 11,656 * * *
« « * Total including Small Ponds * 11,656 * H *
10 Yr. Avg. (Jan. 27th) Ripogenus & North Twin * 21,250 * " *
Jan. 27th, 1936» Ripogenus Elev. 893.80 Storage 0,000 Mil. Cu. Ft.
Chesuncook " 912.65 * 0,000 * * «
North Twin * 484.80 M 8,394" " "
Ripogenus & North Twin " 8,394 • M
Small Ponds " 0.000 " " "
Total Penobscot storage 8,394 Mil. Cu. Ft.
Jan. 21st, 1935» * Kennebec * 12,190 * " "
« 20th, 1936i " * » 7,480 * * "
Precipitation for the first twenty six (26) days of January was 
reported at Ripogenus as being 5.34"; at Millinocket, 6.94w was recorded.
Motor grouted in place and started on its drying out run at 4 PM 
Friday, Jan. 24th. At this writing the motor is still drying out but 
the indications are that it will be ready for service by to-morrow 
morning, Jan. 27th.
Beth grinders ready for stones.
r Old electric circuit removed. Conduit and supporting steelwork
for new circuit now being installed.
Montague Machine Company report that this grinder was shipped 
on Friday, January 24th.
Hard pine for this job ordered, but job record has not yet been 
approved.
All welding of trolley runways completed. Hoods now completed 
except for painting of steelwork.
Designing new sulphur pot for Millinocket Mill. Making studies of 
smooth presses and 2nd suction presses for #7 and 7/8 machines at Mlkt. 
Making study of East Millinocket Boiler House completion. Starting a 
C-drawing of the Madison Mill wood room and Store Room. Ran power-gate 
test on North Twin unit ^3 so as to determine shape of new governor cam 
for intermediate heads; also inspected all three wheels at North Twin.
Mr. Bornstein of Norton Co., called Wednesday, Jan. 22nd.
Messrs. Leathers and Bulsart of Babcock & Wilcox Co. visited
Friday and Saturday Jan. 24th and 25th.
Mr. Beattie of Baldwin-Southwark Corporation arrived Friday, 
Jan. 24th to assist in cutting new cam for ^3 unit at North Twin; also 
to inspect all three units. Jheels were all found to be in good con­
dition with no evidence of cavitation started in either the wheels 
or the throat ring.
Mr. Pippin of Ingersoll-Rand Co., visited Saturday, January 25th.
Diet, m
SIGNED x-u z----- •
DATE MAILED - . - ( -4 h J /—>
January 27th, 1936 ~ engineer
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER






Nos* 22 & 23
Grds - J. 1325











Maximum Capacity of Ripogenus and North Twin - 45,000 Mil. Cu. Ft.
. January 20th, 1935i * « « * - 12,328 « M *
»* « « Total including Small Ponds - 12,328 n w h
10 Yr. Avg. (Jan. 20th) Ripogenus and North Twin * 22,238 * M ”
Jan. 20th, 19361 Ripogenus Elev. 893.80 Storage 0,000 » » »
Ghesuncook « 912.90 * 0,000 « « "
North Twin M 485.55 * 8,910 * * *
Ripogenus and North Twin 8,910 * « «
Small Ponds 0,000 " " w
Total Penobscot Storage 8,910 Mil. Cu. Ft.
Jan. 14th, 1935* " Kennebec « 12,729 w * w
* 13th, 1936* « * * 7,280 « « *
Precipitation for first 19 days of January has been very high, 
4.65M being reported at Ripogenus, while at Millinocket 6.57" was 
recorded. Better than 50^ of this precipitation has been in the form 
of rain.
Messinger thrust bearing has been installed between motor and grind­
er^ and motor is ready to grout.
D. Pescione, G. E. Co. expert, was released Thursday, Jan. 16th as 
all switchgear work was completed and tested.
Both grinders ar© ready for the stones.
A temporary circuit has been installed and put into service, so 
that the old circuit may be removed to make room for the new circuit.
The two new Cameron pressure pumps for paper machine squirts, have 
been received.
Revamped drop lights under all four hoods.
Trolley runway on 0 machine has yet to be welded and the steelwork 
on all four hoods painted.
Starting a study of the East Millinocket Boiler House. Making 
various studies of smooth presses and 2nd suction presses for ^7 & ^8 
paper machines. Working out some of the details of proposed Ragged Lake 
Dam. Working on 0-drawing of Madison Grinder Room. Made layout for 
white water piping from Millinocket wet machines. Helping mill crew on 
installation of No. 4 grinder motor.
Messrs. whitcomb, McKay, Smith, Schenck, Hilton, Stearns and Pearson 
visited Penobscot Mills Wednesday & Thursday, Jan. 15th and 16th re­
spectively.
Annual Meeting of Great Northern Paper Company held in Administra­
tion Building at 10s30 A.M. Jan. 15th.
Messrs Hallett, Cram, and Curtis of the Bangor & Aroostook R.R. Co. 
visited Wednesday, Jan. 15th re land which they wish to purchase from 
Great Northern Paper Co. if they receive a Federal allotment to make 
improvements to their Millinocket station yard.
Messrs, uillard & Beauchamp of Link-Belt Co. visited Thurs. Jan. 16th. 
tfm. Messinger of Messinger Bearings, Inc. visited Sun. Jan. 19th.
DATE MAILED
SIGNED V4 j A '
Jan. 20, 1936 -'i' "Engineer.
FORM 17
GREAT NORTHERN PAPER COMPANY
WEEKLY NEWS LETTER






Noe. 22 & 23
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Maximum Capacity of Ripogenus and North Twin - 45,000 Mil. Cu. Ft.
January 13, 1935i * * * * 13,485 * « *
* * " Total including Small Ponds - 13,485 * » »
10 Yr. Avg. (Jan. 13th) Ripogenus & North Twin - 23,213 * * «
Jan. 13th, 1936s Ripogenus Elev. 894.01 Storage 0,000 " * *
Chesuncook * 912.86 * 0,000 " * *
North Twin " 486.20 * 9,358 * * *
Ripogenus & North Twin System 9,358 * " *
Small Ponds 0,000 * * "
Total Penobscot storage 9,358 Mil. Cu. Ft.
Jan. 7th, 1935> * Kennebec * 13,102 * * «
* 6th, 1936s * * * 7,540 we*
Precipitation for the first twelve days of January was reported as 
being 2.25* at Ripogenusj at Millinocket, 3.32* was recorded.
Switchgear mechanism is all installed and was tested out yesterday, 
January 12th.
Motor and base has been assembled and is now being lined and 
levelled.
Pocket adjusting screws have been received and installed.
Piping being installed on #23 grinder.
Job inactive until the electricians are able to change the circuits.
Bearings, stands, etc., for smooth press drives were received at the 
mill Saturday morning, January 11th.
Drive for No. 9 machine was installed Sunday, January 12th, and 
smooth press is running good at this writing.
Trolley runway on #4 paper machine has got to be lined and welded 
together yet. Then the steel on all four hoods will have to be painted.
Designing chipper knife so as to give additional wear. Making 
various studies for 2nd suction presses and smooth presses on #7 and 
#8 paper machines. Working out some of details for Ragged Lake Dam. 
Working on C-drawing of Madison Grinder Room during spare time.
Made calculations for the inventories at all three mills.
C. M. Carrier and F. R. West back from inspection of Canadian 
paper rm chines Friday night, January 10th.
Messrs. Thure Larsen and C. L. Leafe of Norton Company visited 
Millinocket to-day, January 13th, re pulpstone mountings.
Diet. R7W
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